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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Cleanup
Program for an installation. The plan will identify environmental cleanup requirements at each
site or area of concern, and propose a comprehensive, installation-wide approach, with
associated costs and schedules, to conduct investigations, necessary remedial actions, and
long term maintenance.

In an effort to coordinate planning information between the restoration manager, US Army
Environmental Center (USAEC), the 77" Regional Readiness Command (RRC), and the
Installation Management Agency — Army Reserve (IMA-ARO), an IAP was completed. The
IAP is used to track requirements, schedules and tentative budgets for all Army installation
cleanup programs.

All site specific funding and schedule information has been prepared according to projected
overall Army funding levels and is therefore subject to change.

The following agencies contributed to the formulation and completion of this Installation Action
Plan during a planning workshop held on 13 December 2005:

Company/Installation/Branch

77th RRC

Engineering & Environment, Inc., USAEC Support

IMA-ARO

USAEC

77" RRC—- DERP Installation Action Plan
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AEDB-R
AMSA
ARCOM
ARIM
ARO
AST
BCOE
BRAC
CERCLA
DA

DD
DSERTS
FEMA
FS

IAP
IMA-AR
IRP
LTA
LTM
MDW
MMRP
NJDEP
NPL
NYSDEC
OWS
PA
PCB
POL
RA
RA(C)
RAB
RC

RD
REM

R

ROD
RRC
RRSE
s
SWMU
TAPP
TCE
TRC

Acronyms

Army Environmental Database — Restoration
Area Maintenance Support Activity

Army Reserve Command

Army Reserve Installation Management

Army Reserve Office

Aboveground Storage Tank

Baltimore Corps of Engineers

Base Realignment and Closure

Comprehensive Environmental Response Compensation and Liability Act (1980)
Department of Army

Decision Document

Defense Site Environmental Restoration Tracking System (now AEDB-R)
Federal Emergency Management Agency
Feasibility Study

Installation Action Plan

Installation Management Agency — Army Reserve
Installation Restoration Program

Local Training Area

Long-term Management

Military District of Washington

Military Munitions Response Program

New Jersey Department of Environmental Protection
National Priorities List

New York State Department of Environmental Conservation
Oil/Water Separator

Preliminary Assessment

Polychlorinated Biphenyl

Petroleum, Oil & Lubricants

Remedial Action

Remedial Action - Construction

Restoration Advisory Board

Response Complete

Remedial Design

Removal

Remedial Investigation

Record of Decision

Regional Readiness Command

Relative Risk Site Evaluation

Site Inspection

Solid Waste Management Unit

Technical Assistance for Public Participation
Trichloroethylene

Technical Review Committee

USACHPPM US Army Center for Health Promotion and Preventative Medicine

USAEC
USAEHA

United States Army Environmental Center
United States Army Environmental Hygiene Agency (now called USACHPPM)
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USAR US Army Reserve

Acronyms
USARC US Army Reserve Command

USATHAMA United States Army Toxic and Hazardous Material Agency (now called USAEC)
USEPA US Environmental Protection Agency
UST Underground Storage Tank
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Installation Information

Installation Locale: The 77" RRC consists of 59 reserve centers/properties located on
approximately 1200 acres of land within New York and New Jersey.

Installation Mission: The mission of the 77" RRC is to provide the nation with trained and
ready units, and furnish superior services to our customers.

Environmental Organization:

Major Command: Assistant Chief of Staff for Installation Management (ACSIM)
IMA Region: Installation Management Agency - Army Reserve Office (IMA-ARO)
Installation: 77th Regional Readiness Command, Deputy Chief of Staff, Engineer,
Environmental Division

Lead Executing Agency: 77" Regional Readiness Command

Regulatory Participation

Federal: US Environmental Protection Agency, Region Il

State: New York State Department of Environmental Conservation (NYSDEC), Site
Remediation Division, New Jersey Department of Environmental Protection, (NJDEP)

National Priorities List (NPL) Status: No NPL sites have been identified within the 77" RRC.

Installation Restoration Advisory Board (RAB)/Technical Review Committee
(TRC)/Technical Assistance for Public Participation (TAPP) Status: No Restoration
Advisory Board (RAB) is active at this time

Installation Program Summaries

IRP

Primary Contaminants of Concern: Petroleum, Oil, and Lubricants (POL), Metals, and Solvents
Affected Media of Concern: Soil, Groundwater

Date for Response Complete (RC): 2003

Funding to date (up to FY05): $ $4,310,970

Current year funding (FY06): $0

Cost-to-Complete (FY07+): $0

MMRP (All MMRP sites are response complete)
Primary Contaminants of Concern: None
Affected Media of Concern: None

Date for RC: 2004

Funding to date (up to FY05): $212,000

Current year funding (FY06): $0
Cost-to-Complete (FY07+): $0

77" RRC—- DERP Installation Action Plan
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Cleanup Program Summary
Installation Historic Activity

The 77" Regional Readiness Command (RRC) commands the Army Reserve units and
individuals assigned to all Reserve facilities in New York and New Jersey, plans for and
supports mobilization, deployment and annual training of almost 10,000 Reserve component
soldiers, and provides administrative, logistical and facilities management support to Reserve
activities. The Command headquarters is located at Fort Totten in New York City. The RRC
consists of 53 facilities including US Army Reserve centers (USARCSs), equipment
maintenance shops, and various administrative and training activities. Facilities are generally
located in urban and suburban locations throughout New York and New Jersey. Reserve
Centers are occupied by a limited full-time staff during weekdays and provide training space
for about one quarter of the Command’s Reserve forces each weekend.

The 77" RRC was activated in 1995 having been created from a reorganization of the 77"
Army Reserve Command (ARCOM) and continues the long honored lineage that began with
the 77" Infantry Division, which never fought in a losing campaign. The command is still
known for the “Statue of Liberty” emblem on its colors which is the original fighting insignia of
the 77" Infantry Division. During World War I, the division and its supporting elements fought
in four major campaigns: Baccaret, Oise-aise, Aisne-Marne and Meuse-Argonne, with
members of the division being awarded eight Medals of Honor.

In World War 11, the division fought in three major campaigns: the Marianas, the Philippines
and Okinawa. During the Okinawa campaign, the 77" faced one of its toughest tests on the
island of le Shima where two division soldiers were awarded the Medal of Honor and the
division suffered 239 casualties to soldiers and one to a civilian. Famed war correspondent
Ernie Pyle was killed by enemy fire with the soldiers in battle. In his honor, the headquarters of
the 77" RRC at Fort Totten has the proud name of the Ernie Pyle Reserve Center.

After the conclusion of World War 11, the division returned to its reserve status, but in 1968 six
of its individual units were called to active duty during the Pueblo Crisis. Five of these units
also remained on active duty and served in the Viethnam War. Units also were at work on the
homefront during 1972 when 15 ARCOM units were honored for their rescue and relief work
during Hurricane Agnes and its aftermath. The call for help came again in August 1990 and
the major units of the ARCOM were mobilized for duty in Operation Desert Storm. Over 3800
soldiers in all military occupational specialties were involved in the deserts of Kuwait and Irag.

The 77" RRC was again called on in 1996 in support of Operation Joint Endeavor, a United
Nations peace keeping effort in the former Yugoslavia, now known as Bosnia-Herzegovina.
Fourteen separate units from the 77" RRC were activated, so far for six month tours of duty in
the war ravaged area. Today the 77" RRC stands ready to perform its mission of “To provide
the nation with trained and ready units, and furnish superior services to our customers.” There
is also a new peacetime mission, which is to support the Federal Emergency Management
(FEMA) as needed in time of natural or manmade disasters or catastrophes.

77" RRC—- DERP Installation Action Plan
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Cleanup Program Summary
IRP

e Prior Year Progress: Remedial Action reports were submitted to the state.
e Future Plan of Action: Property transfer is anticipated.

MMRP
e The MMRP Sites are Response Complete (RC)
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77" RRC

Installation Restoration Program
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IRP Summary

Total Army Environmental Database-Restoration (AEDB-R) IRP Sites / AEDB-R sites
with Response Complete: 384 /383

Different Site Types:

11 Contaminated Buildings 1 Contaminated Groundwater
1 Contaminated Sediments 23 Surface Disposal Areas

2 Disposal Pit/Dry Well 1 Incinerator

25 Oil Water Separators (OWS) 1 Pistol Range

1 Washrack 131 Storage Areas

92 Underground Storage Tanks (UST) 9 Spill Site Areas

34 Above Ground Storage Tanks (AST) 5 Waste Treatment Plants
1 Landfill 43 Others

3 Soil Contamination after Tank Removal

Most Widespread Contaminants of Concern: Petroleum, Oil and Lubricants (POLs), Metals
and Solvents

Media of Concern: Groundwater, Soil

Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):
AMITYVILLE USARC, SITE 01, FUEL OIL UST, RAC, 31-Jan-94

ORANGEBURG USARC, SITE 01, FUEL OIL USTS #207N, RAC, 31-Oct-95

USARC TAPPAN, SITE 04, GASOLINE UST, RAC, 31-Dec-95

USARC POUGHKEEPSIE, SITE 04, #2 FUEL OIL UST, RAC, 30-Jun-96
ROTTERDAM USARC AMSA 8, SITE-02, GROUNDWATER CONTAMINATION -
ROTTERDAM, RAC, 31-Jul-96

CANTON USARC, SITE 01, #2 HEATING OIL UST - CANTON, RAC, 31-Jan-97
ELIHU ROOT USARC, SITE 01, #2 FUEL OIL UST, RAC, 31-May-97

ELIHU ROOT USARC, URS-001, UST CONTAMINATION, RAC, 30-Jun-97
AMITYVILLE USARC, SITE 05, FUEL OIL UST, RAC, 31-Jul-97

USARC POUGHKEEPSIE, SITE 03, FUEL OIL UST #2N, RAC, 30-Sep-97

USARC AMSA 9, SITE 002, CLEANUP JUNKYARD - DEWITT, RAC, 28-Feb-98
USARC BULLVILLE, SITE 07, ABANDONED USTS #105E, RAC, 30-Apr-98
SEWARD AFRC, MRS-001, UST CONTAMINATION - MATTYDALE, RAC, 30-Jun-98
FLOYD WETS SITE, SITE 02, DISPOSAL SITES - FLOYD, RAC, 30-Sep-03

Total IRP Funding

Prior years (up to FY05): $4,310,970.00
Current year funding (FY06): $0

Future Requirements (FY0O7+):  $0

Total: $4,310,970.00

Duration of IRP

Year of IRP Inception: 1991

Year of IRP RC: 2003

Year of IRP Completion including Long Term Management (LTM): 2006

77" RRC—- DERP Installation Action Plan
Page - 10



IRP Contamination Assessment

IRP Contamination Assessment Overview

Studies of some potentially-contaminated Army Reserve sites in New York State apparently
began in 1980, when the Environment and Safety Division of the US Army Toxic and
Hazardous Materials Agency (USATHAMA) conducted an Installation Assessment for Fort
Drum. This study identified 35 areas of concern. In 1986, USATHAMA contracted to have a
Remedial Investigation (RI) performed, which studied six sites in some depth, and the US
Army Environmental Hygiene Agency (USAEHA) conducted an Evaluation of Solid Waste
Management Units (SWMUSs), which considered 72 areas of concern at Fort Drum. In 1990, a
Waste Site Characterization Study was prepared by Roy F. Weston, Inc. for USATHAMA
which identified and mapped potential waste sites at Army Reserve properties in New York
and New Jersey. Waste sites were broadly defined in this study to include any location from
which hazardous constituents might be released into the environment. These sites were
entered into what was then called the Defense Site Environmental Restoration Tracking
System (DSERTS). Thereatfter, IRP projects were initiated according to priorities established
by the Environmental Division staff at the Support Installations (Fort Drum and Fort Hamilton).

Past POL storage and solid waste disposal operations at Reserve facilities have resulted in the
contamination of soils, surface water and ground water at several locations. The following site
types characterize the 77" RRC IRP sites:

e Mixed-contamination landfill sites: AMSA #9 (Closed)

e Leaking Underground Storage Tank (UST) sites: Canton (NFA), Massena (NFA),
Mattydale, Skaneateles, Utica (NFA), Floyd, and Rotterdam (NFA)

Abandoned NIKE missile silo sites (Amityville, Orangeburg, and Rocky Point)
Spill sites (Floyd and Caven Point)

Mixed waste disposal and spill site (Caven Point)

Former Landfill (Fort Totten)

IRP Cleanup Exit Strategy
Property transfer (FOST) is anticipated.

Previous Studies

1989

» Waste Site Characterization Study, prepared for Commander, USATHAMA, Roy F. Weston,
Inc.,1989

1992

* Sl, US Army Reserve Center Canton, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* Sl, US Army Reserve Center Massena, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* SI, US Army Reserve Center Skaneateles, 77TH RSC, BCOE, Woodward Clyde Federal
Services

77" RRC—- DERP Installation Action Plan
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IRP Contamination Assessment

1993

* SI, US Army Reserve Center Canton, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* SI, US Army Reserve Center Massena, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* PA/SI, US Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE, Woodward Clyde
Federal Services

* SI, US Army Reserve Center Skaneateles, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* Sl, US Army Reserve Center Mattydale, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* SI, US Army Reserve Center Rotterdam, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* SI, US Army Reserve Center Utica, 77TH RSC, BCOE, Woodward Clyde Federal Services

* PA/SI, US Army Reserve Center Floyd Annex, 77TH RSC

-1 9RQII;1 pS Army Reserve Center Canton, 77TH RSC, BCOE, Woodward Clyde Federal

. fﬂ%\IQI??JSS Army Reserve Center Massena, 77TH RSC, BCOE, Woodward Clyde Federal

. gir\GCSlemy Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE, Woodward Clyde Federal

. gﬁgge LSJS Army Reserve Center Mattydale, 77TH RSC, BCOE, Woodward Clyde Federal

. gﬁr\agezrmy Reserve Center Rotterdam, 77TH RSC, BCOE, Woodward Clyde Federal

. gle/rF\Q/g:e LSJS Army Reserve Center Utica, 77TH RSC, BCOE, Woodward Clyde Federal
Services

-1 %9[? pS Army Reserve Center Canton, 77TH RSC, BCOE, Woodward Clyde Federal

. fﬂeor\IQI?eLJSS Army Reserve Center Massena, 77TH RSC, BCOE, Woodward Clyde Federal

. Igir/\gf,eLSJS Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE, Malcolm Pirnie

*RD, _US Army Reserve Center Mattydale, 77TH RSC, BCOE, Woodward Clyde Federal

. g(le,r\age;my Reserve Center Rotterdam, 77TH RSC, BCOE, Woodward Clyde Federal

. geDr/VI\I/ICgSN US Army Reserve Center Utica, 77TH RSC, BCOE, Woodward Clyde Federal
Services

77" RRC—- DERP Installation Action Plan
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IRP Contamination Assessment
1996

* MON, US Army Reserve Center Canton, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* MON, US Army Reserve Center Massena, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* RD, US Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE, Malcolm Pirnie

* MON, US Army Reserve Center Rotterdam, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* MON, US Army Reserve Center Utica, 77TH RSC, BCOE, Woodward Clyde Federal
Services

* UST Closure Report, US Army Reserve Center Floyd Annex, 77TH RSC, NYCOE, Radian

1997

* RD, US Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE, Malcolm Pirnie
* RD, US Army Reserve Center Skaneateles, 77TH RSC, NECOE

* RD, US Army Reserve Center Rocky Point, 77TH RSC, BCOE, Malcolm Pirnie

1998

* RA (Soil Evacuation), US Army Reserve Center Dewitt, AMSA 9, 77TH RSC, BCOE,
Malcolm Pirnie

* RA, US Army Reserve Center Mattydale, 77TH RSC, BCOE, Woodward Clyde Federal
Services

» Well Closure Reports, US Army Reserve Centers Canton, Massena, Rotterdam, and Utica,
77TH RSC, BCOE/EA, Engineering and Science

» S| Report, US Army Reserve Center Caven Point, 77TH RSC, BCOE

1999
* RI/Well Installation (Well 1, Closure), US Army Reserve Center Floyd Site-01, 77TH RSC,
BCOE/EA Engineering and Science

2000
» Focused RI/FS, Data Study, US Army Reserve Center Floyd Site-02, 77TH RSC, BCOE/EA

2001
* PCB Contamination Remediation and Drywell Closure Report, US Army Reserve Center
Floyd WET Site-02

2003
* Remedial Action Phase Il Report (2002-2003), USARC Floyd WETS, Site 02

2004

* Ft. Totten LTM 5-year Review & GW Monitoring Well Closure Report, Ft. Totten Landfill-
Site 001

* Final Remedial Action Report, USARC Floyd WETS, Site 02

77" RRC—- DERP Installation Action Plan
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77" RRC

Installation Restoration Program
Site Description
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SITE 02
DISPOSAL SITES — FLOYD
FLOYD WETS SITE

SITE DESCRIPTION — _

Site 02 is presently a Local Training Area (LTA).
Historically, it has been the site of military (Air Force)
operations ranging from satellite and radar research REGULATORY DRIVER: CERCLA
and development in the 1950s, to the use as an Army | RRSE: Low

demolition and heavy equipment training area during
the early to mid 1980s. This site is located in the CONTAMINANTS OF CONCERN:
town of Floyd, Oneida County, NY, and is also POL, Metals, Solvents, PCB
referred to as Griffiss AFB, Rome NY/Floyd Annex. e
Formerly farmland, the property was purchased by MEDIA OF CONCERN: Soil,

the US Government in October 1952. The Groundwater

Department of Army (DA) accepted ownership in Phases Start End
1982. The area contains seven buildings on 46 PA ..o 199009......... 199101
acres. Other structures known to have existed 1) IOTT 199109......... 199302
include underground electric conduits, above- and RIFS........... 200001......... 200006
underground PCB-containing electric transformers RD...ccoer. 200001......... 200105
(now removed), two water supply wells, two septic RA(C).......... 200106......... 200309
tanks, two dry wells, three fuel oil USTs, and two LTM............ 200309......... 200609
Polychlorinated Biphenyl (PCB)-containing oil ASTs

(now removed) and associated piping. RC DATE: 200309

A Preliminary Assessment (PA) dated January 1991 recommended proceeding to a Site
Investigation (SI) to include soil sampling for PCBs at a known spill site, sampling of standing
liquids in buildings, water and sediment sampling of off-site wetlands and watercourses,
groundwater sampling from an existing onsite well, and liquids sampling from USTs and
drums.

A Sl (entitled Preliminary Assessment, Floyd Annex Site) dated February 1993 concludes that
the site does not present immediate human or environmental threats by chemical or
radiological contaminants. The following cleanup requirements for this site were identified:
there is PCB soil contamination; Trichloroethylene (TCE) in groundwater, POL, and metals in
two dry wells.

A RI data gap study was initiated in November 1999 to evaluate subsurface conditions at
various locations on the site. Isolated areas of PCB contamination were identified and low
level concentrations of solvents were detected in the ground water. Locations of two dry wells
were confirmed during this study. The RA phase was implemented between 2002 and 2004
and included a soil removal of approx. 100 tons, and the closure of dry wells and monitoring
wells. No offsite migration was found.

A Final Remedial Action Report was submitted to the state in Jan 2005 and is currently under
review.

77" RRC—- DERP Installation Action Plan
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SITE 02
DISPOSAL SITES — FLOYD
FLOYD WETS SITE, continued

CLEANUP STRATEGY

The 77" RRC anticipates a concurrence document from NYSDEC in Jan 2006. LTM consists
of monitoring three groundwater wells as per NY UST regs. LTM is expected to end in FYO06. It
is anticipated that this site will be ultimately transferred through the FOST process.

77" RRC—- DERP Installation Action Plan
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IRP No Further Action Sites Summary

Reserve Center

Documentation/Reason

AEDB-R # Name Site Title for NFA RC Date
SITE1 USARC INDOOR FIRING Study Completed, No 30-Apr-98
AMHERST RANGE Cleanup Required
SITE 2 USARC #2 FUEL OIL UST | Study Completed, No 30-Apr-98
AMHERST Cleanup Required
SITE 3 USARC #2 FUEL OIL UST | Study Completed, No 30-Apr-98
AMHERST Cleanup Required
SITE 4 USARC PARTS CLEANER | Study Completed, No 30-Apr-98
AMHERST Cleanup Required
SITES5 USARC POL STORAGE Study Completed, No 30-Apr-98
AMHERST CABINET Cleanup Required
SITE 6 USARC POL STORAGE Study Completed, No 30-Apr-98
AMHERST CABINET Cleanup Required
SITE 7 USARC POL STORAGE Study Completed, No 30-Apr-98
AMHERST CABINET Cleanup Required
SITE 8 USARC #2 FUEL OIL Study Completed, No 31-Oct-96
AMHERST FORMER UST Cleanup Required
SITE 9 USARC DRUM STORAGE | Study Completed, No 30-Apr-98
AMHERST AREA Cleanup Required
SITE 01 BRITTIN USARC WASTE OIL AST Not Eligible For 31-Mar-89
ER,A/BRAC Funding
SITE 02 BRITTIN USARC FUEL OIL UST Not Eligible For 31-Mar-89
ER,A/BRAC Funding
SITE 03 BRITTIN USARC GASOLINE UST Not Eligible For 31-Mar-89
ER,A/BRAC Funding
SITE 04 BRITTIN USARC FENCELINE Study Completed, No 30-Jun-97
ASSESSMENT Cleanup Required
SITE 01 STRYKER WASTE OIL Not Eligible For 30-Nov-88
USARC, ACCUMULATION ER,A/BRAC Funding
TRENTON AREA
SITE 02 STRYKER WASH RACK Not Eligible For 30-Nov-88
USARC, ER,A/BRAC Funding
TRENTON
SITE 03 STRYKER FUEL OIL UST Not Eligible For 30-Nov-88
USARC, ER,A/BRAC Funding
TRENTON
SITE 04 STRYKER FENCELINE Study Completed, No 30-Jun-94
USARC, ASSESSMENT Cleanup Required
TRENTON
SITE 01 USARC LODI VEHICLE WASH Not Eligible For 28-Feb-89
RACK O/W ER,A/BRAC Funding
SEPARATOR
SITE 02 USARC LODI HEATING OIL UST | Not Eligible For 31-Mar-89

ER,A/BRAC Funding

77" RRC—- DERP Installation Action Plan
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Reserve Center

Documentation/Reason

AEDB-R # Name Site Title (o] g \\| AN RC Date
SITE 03 USARC LODI HEATING OIL UST | Not Eligible For 28-Feb-89
ER,A/BRAC Funding
SITE 04 USARC LODI GREASE RACK Not Eligible For 28-Feb-89
ER,A/BRAC Funding
SITE 05 USARC LODI HEATING OIL UST | Not Eligible For 28-Feb-89
ER,A/BRAC Funding
SITE 06 USARC LODI INDOOR FIRING Not Eligible For 28-Feb-89
RANGE ER,A/BRAC Funding
SITE 07 USARC LODI FENCELINE Study Completed, No 30-Jun-94
ASSESSMENT Cleanup Required
SITE 01 STORCK USARC, | WASTE OIL Not Eligible For 30-Nov-88
NORTHFIELD ACCUMULATION | ER,A/BRAC Funding
TANK
SITE 02 STORCK USARC, | FUEL OIL UST Not Eligible For 30-Nov-88
NORTHFIELD ER,A/BRAC Funding
SITE 03 STORCK USARC, | FUEL OIL UST Not Eligible For 30-Nov-88
NORTHFIELD ER,A/BRAC Funding
SITE 04 STORCK USARC, | FUEL OIL UST Not Eligible For 30-Nov-88
NORTHFIELD ER,A/BRAC Funding
SITE 05 STORCK USARC, | FENCELINE Study Completed, No 30-Sep-97
NORTHFIELD ASSESSMENT Cleanup Required
SITE 01 USARC EDISON #2 FUEL OIL UST | Not Eligible For 31-Mar-89
(WEIGEL) ER,A/BRAC Funding
SITE 02 USARC EDISON #2 FUEL OIL UST | Not Eligible For 28-Feb-89
(WEIGEL) ER,A/BRAC Funding
SITE 03 USARC EDISON FENCELINE Study Completed, No 30-Jun-95
(WEIGEL) ASSESSMENT Cleanup Required
SITE 01 USARC MOUNT SEPTIC TANK Not Eligible For 31-Mar-89
FREEDOM ER,A/BRAC Funding
SITE 02 USARC MOUNT GREASE RACK Not Eligible For 31-Mar-89
FREEDOM ER,A/BRAC Funding
SITE 03 USARC MOUNT HEATING OIL UST | Not Eligible For 31-Mar-89
FREEDOM ER,A/BRAC Funding
SITE 04 USARC MOUNT FLAMMABLE Not Eligible For 31-Mar-89
FREEDOM MATERIALS ER,A/BRAC Funding
CABINET
SITE 05 USARC MOUNT HEATING OIL UST | Not Eligible For 31-Jan-89
FREEDOM ER,A/BRAC Funding
SITE 06 USARC MOUNT TRANSFORMERS | Not Eligible For 31-Mar-89
FREEDOM ER,A/BRAC Funding
SITE 07 USARC MOUNT FENCELINE Study Completed, No 30-Jun-94
FREEDOM ASSESSMENT Cleanup Required
SITE 01 USARC CAVEN FUEL OIL AST Not Eligible For 31-Mar-89
POINT ER,A/BRAC Funding
SITE 02 USARC CAVEN FUEL OIL UST Not Eligible For 31-Mar-89

POINT

ER,A/BRAC Funding

77" RRC—- DERP Installation Action Plan
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Reserve Center

Documentation/Reason

AEDB-R # Name Site Title for NFA RC Date

SITE 03 USARC CAVEN VEHCLE WASH Not Eligible For 31-Mar-89
POINT RACK ER,A/BRAC Funding

SITE 04 USARC CAVEN PARTS CLEANER | Not Eligible For 31-Mar-89
POINT ER,A/BRAC Funding

SITE 05 USARC CAVEN FLAMMABLES Not Eligible For 31-Mar-89
POINT STORAGE AREA ER,A/BRAC Funding

SITE 06 USARC CAVEN FUEL OIL AST Not Eligible For 31-Jan-89
POINT ER,A/BRAC Funding

SITE 07 USARC CAVEN WASTE OIL AST Not Eligible For 31-Mar-89
POINT ER,A/BRAC Funding

SITE 08 USARC CAVEN FUEL OIL AST Not Eligible For 31-Jan-89
POINT ER,A/BRAC Funding

SITE 09 USARC CAVEN FUEL OIL AST Not Eligible For 31-Jan-89
POINT ER,A/BRAC Funding

SITE 10 USARC CAVEN FUEL OIL AST Not Eligible For 31-Jan-89
POINT ER,A/BRAC Funding

SITE 11 USARC CAVEN FUEL OIL AST Not Eligible For 31-Jan-89
POINT ER,A/BRAC Funding

SITE 12 USARC CAVEN FUEL OIL AST Not Eligible For 31-Oct-89
POINT ER,A/BRAC Funding

SITE 13 USARC CAVEN INCINERATOR Not Eligible For 31-Mar-89
POINT ER,A/BRAC Funding

SITE 14 USARC CAVEN FENCELINE Assessed using VENC 30-Sep-02
POINT ASSESSMENT - funding. Currently this

JERSEY CITY site is not eligible for
ER,A funding.

SITE 01 USARC EDISON BATTERY ROOM | Not Eligible For 28-Feb-89
(KILMER) ER,A/BRAC Funding

SITE 02 USARC EDISON OIL STORAGE Not Eligible For 28-Feb-89
(KILMER) ROOM ER,A/BRAC Funding

SITE 03 USARC EDISON PARTS CLEANER | Not Eligible For 28-Feb-89
(KILMER) ER,A/BRAC Funding

SITE 04 USARC EDISON FLAMMABLE Not Eligible For 28-Feb-89
(KILMER) STORAGE ER,A/BRAC Funding

LOCKERS

SITE 05 USARC EDISON IN-GROUND Not Eligible For 28-Feb-89
(KILMER) STORAGE TANK ER,A/BRAC Funding

SITE 06 USARC EDISON DIESEL FUEL UST | Not Eligible For 28-Feb-89
(KILMER) ER,A/BRAC Funding

SITE 07 USARC EDISON VEHICLE WASH Not Eligible For 28-Feb-89
(KILMER) RACK ER,A/BRAC Funding

SITE 08 USARC EDISON FUEL OIL UST Not Eligible For 28-Feb-89
(KILMER) ER,A/BRAC Funding

SITE 09 USARC EDISON #2 FUEL OIL AST | Not Eligible For 28-Feb-89
(KILMER) ER,A/BRAC Funding
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SITE 10 USARC EDISON #2 FUEL OIL AST Not Eligible For 28-Feb-89
(KILMER) ER,A/BRAC Funding

SITE 11 USARC EDISON #2 FUEL OIL UST | Not Eligible For 28-Feb-89
(KILMER) ER,A/BRAC Funding

SITE 12 USARC EDISON FUEL OIL UST Not Eligible For 28-Feb-89
(KILMER) ER,A/BRAC Funding

SITE 13 USARC EDISON GASOLINE UST Not Eligible For 28-Feb-89
(KILMER) ER,A/BRAC Funding

SITE 14 USARC EDISON UNLEADED Not Eligible For 28-Feb-89
(KILMER) GASOLINE UST ER,A/BRAC Funding

SITE 15 USARC EDISON FENCELINE Study Completed, No 30-Jun-94
(KILMER) ASSESSMENT Cleanup Required

SITE 01 USARC PAINT STORAGE | Study Completed, No 31-Jan-94
NEWBURGH Cleanup Required
(DUPONT)

SITE 01 USARC POL SHED (1 OF | Other 30-Apr-98
SYRACUSE (ASF | 2)
6)

SITE 02 USARC POL SHED (2 OF | Other 30-Apr-98
SYRACUSE (ASF | 2)
6)

SITE 03 USARC DRUM STORAGE | Other 30-Apr-98
SYRACUSE (ASF | AREA (WASTE
6) OIL)

SITE 04 USARC AIRCRAFT WASH | Other 30-Apr-98
SYRACUSE (ASF | AREA
6)

SITE 05 USARC PARTS CLEANER | Other 30-Apr-98
SYRACUSE (ASF
6)

SITE 06 USARC FLAMMABLE Other 30-Apr-98
SYRACUSE (ASF | MATERIALS
6) LOCKER

SITE 07 USARC ONE POLE Other 30-Apr-98
SYRACUSE (ASF | MOUNTED
6) TRANSFORMER

SITE 08 USARC UNDERGROUND | Other 30-Apr-98
SYRACUSE (ASF | STORAGE TANK
6) (FUEL OIL)

SITE 09 USARC SEPTIC Other 30-Apr-98
SYRACUSE (ASF | TANK/LEACHFIEL
6) D

SITE 01 USARC MOBILE FUEL Study Completed, No 31-Jan-94
NEWBURGH TANKS Cleanup Required
(STEWART
FIELD)
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SITE 02 USARC DRUM STORAGE | Study Completed, No 31-Jan-94
NEWBURGH AREA Cleanup Required
(STEWART
FIELD)
SITE 03 USARC PARTS CLEANER | Study Completed, No 31-Jan-94
NEWBURGH Cleanup Required
(STEWART
FIELD)
SITE 04 USARC FLAMMABLES Study Completed, No 31-Jan-94
NEWBURGH STORAGE Cleanup Required
(STEWART
FIELD)
SITE 05 USARC BRAKE Study Completed, No 31-Jan-94
NEWBURGH CHANGING AREA | Cleanup Required
(STEWART
FIELD)
SITE 01 USARC #2 FUEL OIL UST | Study Completed, No 30-Apr-98
ELIZABETHTOWN Cleanup Required
SITE 02 USARC #2 FUEL OIL UST | Study Completed, No 30-Apr-98
ELIZABETHTOWN Cleanup Required
SITE 03 USARC WASTE OIL Study Completed, No 30-Apr-98
ELIZABETHTOWN | STORAGE AREA Cleanup Required
SITE 04 USARC VEHICLE WASH Study Completed, No 30-Apr-98
ELIZABETHTOWN | RACK Cleanup Required
SITE 05 USARC SEPTIC Study Completed, No 30-Apr-98
ELIZABETHTOWN | TANK/LEACH Cleanup Required
FIELD
SITE 06 USARC PARTS WASHER | Study Completed, No 30-Apr-98
ELIZABETHTOWN Cleanup Required
SITE 07 USARC POL STORAGE Study Completed, No 30-Apr-98
ELIZABETHTOWN | AREA Cleanup Required
SITE 08 USARC PAINT STORAGE | Study Completed, No 30-Apr-98
ELIZABETHTOWN | CABINET Cleanup Required
SITE 09 USARC PIT Study Completed, No 30-Apr-98
ELIZABETHTOWN Cleanup Required
SITE 10 USARC PIT Study Completed, No 30-Apr-98
ELIZABETHTOWN Cleanup Required
SITE 01 USARC GLENS PAINT STORAGE | Study Completed, No 30-Apr-98
FALLS CABINET Cleanup Required
SITE 01 USARC OLEAN POL STORAGE Study Completed, No 30-Apr-98
AREA Cleanup Required
SITE 02 USARC OLEAN VEHICLE WASH Study Completed, No 30-Apr-98
RACK O/W Cleanup Required
SEPARATOR
SITE 01 USARC NIAGARA | FUEL TRUCKS (5) | Study Completed, No 30-Apr-98

FALLS (AMSA 5)

Cleanup Required

77" RRC—- DERP Installation Action Plan

Page - 21




Reserve Center

Documentation/Reason

AEDB-R # Name Site Title for NFA RC Date
SITE 02 USARC NIAGARA | WASTE OIL DRUM | Study Completed, No
FALLS (AMSA 5) Cleanup Required 30-Apr-98
SITE 03 USARC NIAGARA | PARTS CLEANER | Study Completed, No 30-Apr-98
FALLS (AMSA 5) Cleanup Required
SITE 04 USARC NIAGARA | WASTE SOLVENT | Study Completed, No 30-Apr-98
FALLS (AMSA 5) DRUM AREA Cleanup Required
SITE 05 USARC NIAGARA | WASTE OIL AST Study Completed, No 30-Apr-98
FALLS (AMSA 5) Cleanup Required
SITE 06 USARC NIAGARA | POL STORAGE Study Completed, No 30-Apr-98
FALLS (AMSA 5) SHED Cleanup Required
SITE 07 USARC NIAGARA | PCB Study Completed, No 30-Apr-98
FALLS (AMSA 5) TRANSFORMERS | Cleanup Required
(2)
SITE 08 USARC NIAGARA | VEHICLE WASH Study Completed, No 30-Apr-98
FALLS (AMSA 5) RACK O/W Cleanup Required
SEPARATOR
SITE 09 USARC NIAGARA | OIL UST Study Completed, No 30-Apr-98
FALLS (AMSA 5) Cleanup Required
SITE 10 USARC NIAGARA | POL STORAGE Study Completed, No 30-Apr-98
FALLS (AMSA 5) SHED Cleanup Required
SITE 11 USARC NIAGARA | #2 HEATING OIL Study Completed, No 30-Apr-98
FALLS (AMSA 5) AST Cleanup Required
SITE 12 USARC NIAGARA | #2 HEATING OIL Study Completed, No 30-Apr-98
FALLS (AMSA 5) AST Cleanup Required
SITE 13 USARC NIAGARA | #2 HEATING OIL Study Completed, No 30-Apr-98
FALLS (AMSA 5) AST Cleanup Required
SITE 14 USARC NIAGARA | BRAKE Study Completed, No 30-Apr-98
FALLS (AMSA 5) CHANGING AREA | Cleanup Required
SITE 15 USARC NIAGARA | PARTS CLEANER | Study Completed, No 30-Apr-98
FALLS (AMSA 5) Cleanup Required
SITE 16 USARC NIAGARA | BATTERY ROOM Study Completed, No 30-Apr-98
FALLS (AMSA 5) Cleanup Required
SITE 17 USARC NIAGARA | POL STORAGE Study Completed, No 30-Apr-98
FALLS (AMSA 5) CABINETS Cleanup Required
SITE 18 USARC NIAGARA | STORAGE SHED | Study Completed, No 30-Apr-98
FALLS (AMSA 5) Cleanup Required
SITE 19 USARC NIAGARA | WASTE OIL AST Study Completed, No 30-Apr-98
FALLS (AMSA 5) Cleanup Required
SITE 20 USARC NIAGARA | POL STORAGE Study Completed, No 30-Apr-98
FALLS (AMSA 5) SHED Cleanup Required
SITE 21 USARC NIAGARA | DIESEL FUEL Study Completed, No 30-Apr-98
FALLS (AMSA 5) INDOOR Cleanup Required
STORAGE TANK
SITE 22 USARC NIAGARA | DIESEL FUEL Study Completed, No 30-Apr-98
FALLS (AMSA 5) INDOOR Cleanup Required
STORAGE TANKS
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SITE 23 USARC NIAGARA | #2 HEATING OIL Study Completed, No 30-Apr-98
FALLS (AMSA 5) AST Cleanup Required
SITE 24 USARC NIAGARA | #2 HEATING OIL Study Completed, No 30-Apr-98
FALLS (AMSA 5) AST Cleanup Required
SITE 25 USARC NIAGARA | PAINT LOCKER Study Completed, No 30-Apr-98
FALLS (AMSA 5) Cleanup Required
SITE 01 USARC BRONX FUEL OIL UST Study Completed, No 31-Jan-94
(PATTERSON) Cleanup Required
SITE 02 USARC BRONX FLAMMABLES Study Completed, No 31-Jan-94
(PATTERSON) STORAGE SHED Cleanup Required
SITE1 AFRC ALBANY INDOOR FIRING Study Completed, No 30-Apr-98
RANGE Cleanup Required
SITE 2 AFRC ALBANY #2 FUEL OIL UST | Study Completed, No 30-Jun-90
Cleanup Required
SITE 3 AFRC ALBANY #2 FUEL OIL UST | Study Completed, No 30-Jun-90
Cleanup Required
SITE 4 AFRC ALBANY VEHICLE WASH Study Completed, No 30-Apr-98
RACK & O/W SEP | Cleanup Required
SITES AFRC ALBANY #2 FUEL OIL UST | Study Completed, No 31-Jul-91
Cleanup Required
SITEG6 AFRC ALBANY WASTE OIL AND Study Completed, No 30-Apr-98
GREASE UST Cleanup Required
SITE 7 AFRC ALBANY GREASE PIT Study Completed, No 30-Apr-98
Cleanup Required
SITE 8 AFRC ALBANY POL ROOM Study Completed, No 30-Apr-98
Cleanup Required
SITE 9 AFRC ALBANY DRUM STORAGE | Study Completed, No 30-Apr-98
AREA Cleanup Required
SITEO1 AFRC PARTS CLEANER | Not Eligible For 30-Apr-98
HORSEHEADS ER,A/BRAC Funding
SITE 02 AFRC GREASE PIT Study Completed, No 30-Apr-98
HORSEHEADS Cleanup Required
SITE 03 AFRC DURM STORAGE | Study Completed, No 30-Apr-98
HORSEHEADS AREA (AFRC Cleanup Required
SHOP)
SITE 04 AFRC FLAMMABLE Not Eligible For 30-Apr-98
HORSEHEADS MATERIALS ER,A/BRAC Funding
LOCKER
SITE 05 AFRC UNDERGROUND | All Required Cleanup(s) 30-Jun-92
HORSEHEADS STORAGE TANK Completed
(FUEL OIL)
SITE 06 AFRC VEHICLE WASH Not Eligible For 30-Apr-98
HORSEHEADS RACK & O/W SEP | ER,A/BRAC Funding
SITE 01 USARC VEHICLE WASHG | Study Completed, No 31-Jan-94
POUGHKEEPSIE | RACK O/W Cleanup Required
SEPARATOR
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SITE 02 USARC POL BUILDING Study Completed, No 31-Jan-94
POUGHKEEPSIE Cleanup Required

SITE 03 USARC FUEL OIL UST Not Eligible For 30-Sep-97
POUGHKEEPSIE | #2N ER,A/BRAC Funding

SITE 04 USARC #2 FUEL OIL UST | Study Completed, No 30-Jun-96
POUGHKEEPSIE Cleanup Required

SITE 01 ELIHU ROOT #2 FUEL OIL UST | Study Completed, No 31-May-97
USARC Cleanup Required

SITE 02 ELIHU ROOT WASTE OIL UST Study Completed, No 31-Mar-89
USARC Cleanup Required

SITE 03 ELIHU ROOT VEHICLE WASH Study Completed, No 31-Mar-89
USARC RACK O/W Cleanup Required

SEPARATOR

SITE 04 ELIHU ROOT POL STORAGE Study Completed, No 31-Mar-89
USARC AREA Cleanup Required

SITE 05 ELIHU ROOT PARTS WASHER | Study Completed, No 31-Mar-89
USARC Cleanup Required

SITE 06 ELIHU ROOT INDOOR RIFLE Study Completed, No 31-Mar-89
USARC RANGE Cleanup Required

URS-001 | ELIHU ROOT UST All Required Cleanup(s) 30-Jun-97
USARC CONTAMINATION | Completed

SITE 01 ORANGEBURG FUEL OIL USTS All Required Cleanup(s) 31-Oct-95
USARC #207N Completed

SITE 02 ORANGEBURG OIL UST Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 03 ORANGEBURG OIL UST Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 04 ORANGEBURG GASOLINE UST Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 05 ORANGEBURG POL SHED Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 06 ORANGEBURG VEHICLE WASH Study Completed, No 31-Jan-94
USARC RACK Cleanup Required

SITE 07 ORANGEBURG OIL UST Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 08 ORANGEBURG OIL UST Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 09 ORANGEBURG DRUM STORAGE | Study Completed, No 31-Jan-94
USARC AREA Cleanup Required

SITE 10 ORANGEBURG OIL UST Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 11 ORANGEBURG OIL UST Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 12 ORANGEBURG PAINT STORAGE | Study Completed, No 31-Jan-94
USARC BUILDING Cleanup Required

SITE 13 ORANGEBURG WASTE OIL UST Study Completed, No 31-Jan-94
USARC Cleanup Required
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SITE 14 ORANGEBURG VEHICLE WASH Study Completed, No 31-Jan-94
USARC RACKS O/W Cleanup Required
SEPARATOR
SITE 15 ORANGEBURG DRUM STORAGE | Study Completed, No 31-Jan-94
USARC AREA Cleanup Required
SITE 16 ORANGEBURG FORMER NIKE Not Eligible For 30-Sep-00
USARC MISSLE SILOS ER,A/BRAC Funding
SITE 17 ORANGEBURG FLAMMABLES Study Completed, No 31-Jan-94
USARC STORAGE ROOM | Cleanup Required
SITE 18 ORANGEBURG BRAKE Study Completed, No 31-Jan-94
USARC CHANGING AREA | Cleanup Required
SITE 01 USARC UNDERGROUND | Study Completed, No 31-Jul-90
LIVERPOOL STORAGE TANK Cleanup Required
(FUEL OIL)
SITE 02 USARC DRUM STORAGE | Study Completed, No 30-Apr-98
LIVERPOOL AREA (WASTE Cleanup Required
OIL)
SITE 03 USARC PARTS CLEANER | Not Eligible For 30-Apr-98
LIVERPOOL ER,A/BRAC Funding
SITE 04 USARC FLAMMABLES Not Eligible For 30-Apr-98
LIVERPOOL STORAGE ER,A/BRAC Funding
LOCKER
SITE 05 USARC FLAMMABLES Not Eligible For 30-Apr-98
LIVERPOOL STORAGE ER,A/BRAC Funding
LOCKER
SITE 06 USARC POL STORAGE Not Eligible For 30-Apr-98
LIVERPOOL LOCKER ER,A/BRAC Funding
SITE 07 USARC POL STORAGE Not Eligible For 30-Apr-98
LIVERPOOL LOCKER ER,A/BRAC Funding
SITE 08 USARC POL STORAGE Not Eligible For 30-Apr-98
LIVERPOOL LOCKER ER,A/BRAC Funding
SITE 09 USARC POL STORAGE Not Eligible For 30-Apr-98
LIVERPOOL LOCKER ER,A/BRAC Funding
SITE 10 USARC VEHICLE WASH Not Eligible For 30-Apr-98
LIVERPOOL AREA ER,A/BRAC Funding
SITEO01 | AMITYVILLE FUEL OIL UST All Required Cleanup(s) | 31-Jan-94
USARC Completed
SITE 02 AMITYVILLE INDOOR FIRING Study Completed, No 31-Jan-94
USARC RANGE Cleanup Required
SITE 03 AMITYVILLE WASTE OIL UST Study Completed, No 31-Jan-94
USARC Cleanup Required
SITE 04 AMITYVILLE VEHICLE WASH Study Completed, No 31-Jan-94
USARC RACK Cleanup Required
SITE 05 AMITYVILLE FUEL OIL UST Study Completed, No 31-Aug-97
USARC Cleanup Required
SITE 06 AMITYVILLE FLAMMABLES Study Completed, No 31-Jan-94
USARC STORAGE AREA | Cleanup Required
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SITE 07 AMITYVILLE FORMER NIKE Study Completed, No 30-Nov-99
USARC MISSLE SILOS Cleanup Required
SITE 01 ROOSEVELT WASTE OIL DRUM | Study Completed, No 30-Nov-88
USARC, STORAGE Cleanup Required
HEMPSTEAD
SITE 02 ROOSEVELT FUEL OIL UST Study Completed, No 30-Nov-88
USARC, Cleanup Required
HEMPSTEAD
SITE 01 USARC #2 FUEL OIL UST | Study Completed, No 31-Jul-90
WATERTOWN Cleanup Required
SITE 02 USARC #2 FUEL OIL UST | Study Completed, No 31-Jul-90
WATERTOWN Cleanup Required
SITE 03 USARC WASTE OIL UST Study Completed, No 30-Apr-98
WATERTOWN Cleanup Required
SITE 04 USARC PARTS CLEANER | Study Completed, No 30-Apr-98
WATERTOWN Cleanup Required
SITE 05 USARC VEHICLE WASH Study Completed, No 30-Apr-98
WATERTOWN RACK O/W Cleanup Required
SEPARATOR
SITE 06 USARC BRAKE Study Completed, No 30-Apr-98
WATERTOWN CHANGING AREA | Cleanup Required
SITE 07 USARC POL STORAGE Study Completed, No 30-Apr-98
WATERTOWN CABINET Cleanup Required
SITE 08 USARC POL STORAGE Study Completed, No 30-Apr-98
WATERTOWN CABINET Cleanup Required
SITE 09 USARC POL STORAGE Study Completed, No 30-Apr-98
WATERTOWN CABINET Cleanup Required
SITE 10 USARC POL STORAGE Study Completed, No 30-Apr-98
WATERTOWN CABINET Cleanup Required
SITE 11 USARC INDOOR FIRING Study Completed, No 30-Apr-98
WATERTOWN RANGE Cleanup Required
SITE 01 USARC WASTE OIL Study Completed, No 30-Apr-98
OGDENSBURG STORAGE AREA Cleanup Required
SITE 02 USARC SOLVENT Study Completed, No 30-Apr-98
OGDENSBURG STORAGE AREA Cleanup Required
SITE 03 USARC POL STORAGE Study Completed, No 30-Apr-98
OGDENSBURG AREA Cleanup Required
SITE 04 USARC VEHICLE WASH Study Completed, No 30-Apr-98
OGDENSBURG RACK O/W Cleanup Required
SEPARATOR
SITE 01 USARC MALONE | INDOOR FIRING Study Completed, No 30-Apr-98
RANGE Cleanup Required
SITE 02 USARC MALONE | FUEL OIL UST Study Completed, No 30-Apr-98
Cleanup Required
SITE 03 USARC MALONE | WASTE OIL UST Study Completed, No 30-Apr-98

Cleanup Required
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SITE 04 USARC MALONE | FUEL OIL UST Study Completed, No 30-Apr-98
Cleanup Required
SITE 05 USARC MALONE | VEHICLE WASH Study Completed, No 30-Apr-98
RACK O/W Cleanup Required
SEPARATOR
SITE 06 USARC MALONE | PARTS CLEANER | Study Completed, No 30-Apr-98
Cleanup Required
SITE 07 USARC MALONE | FLAMMABLES Study Completed, No 30-Apr-98
STORAGE Cleanup Required
SITE 01 USARC VEHICLE WASH Study Completed, No 31-Jan-94
KINGSTON RACK O/W Cleanup Required
SEPARATOR
SITE 02 USARC #2 FUEL OIL UST | Study Completed, No 31-Jan-94
KINGSTON Cleanup Required
SITE 03 USARC #2 FUEL OIL UST | Study Completed, No 31-Jan-94
KINGSTON Cleanup Required
SITE 04 USARC BATTERY Study Completed, No 31-Jan-94
KINGSTON STORAGE AREA | Cleanup Required
SITE 05 USARC FLAMMABLE Study Completed, No 31-Jan-94
KINGSTON STORAGE Cleanup Required
CABINET
SITE 06 USARC DRUM STORAGE | Study Completed, No 31-Jan-94
KINGSTON AREA Cleanup Required
SITE 07 USARC POL BUILDING Study Completed, No 31-Jan-94
KINGSTON Cleanup Required
SITE 08 USARC MOBILE FUEL Study Completed, No 31-Jan-94
KINGSTON SUPPLY Cleanup Required
SITE 01 USARC CORNING | #2 HEATING OIL Study Completed, No 31-Aug-93
UST Cleanup Required
SITE 02 USARC CORNING | POL STORAGE Study Completed, No 30-Apr-98
Cleanup Required
SITE 03 USARC CORNING | PARTS CLEANER | Study Completed, No 30-Apr-98
Cleanup Required
SITE 04 USARC CORNING | VEHICLE WASH Study Completed, No 30-Apr-98
RACK Cleanup Required
SITE 05 USARC CORNING | INDOOR RIFLE Study Completed, No 30-Apr-98
RANGE Cleanup Required
MRS-001 | SEWARD AFRC UST Not Eligible For 31-Aug-98
CONTAMINATION | ER,A/BRAC Funding
- MATTYDALE
SITE 01 USARC #2 HETAING OIL Study Completed, No 30-Apr-98
PLATTSBURG UST Cleanup Required
SITE 02 USARC #2 HEATING OIL Study Completed, No 30-Apr-98
PLATTSBURG UST Cleanup Required
SITE 03 USARC PARTS CLEANER | Study Completed, No 30-Apr-98
PLATTSBURG Cleanup Required
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SITE 04 USARC WASTE OIL Study Completed, No 30-Apr-98
PLATTSBURG STORAGE AREA | Cleanup Required

SITE 05 USARC POL STORAGE Study Completed, No 30-Apr-98
PLATTSBURG AREA Cleanup Required

SITE 06 USARC PAINT STORAGE | Study Completed, No 30-Apr-98
PLATTSBURG CABINET Cleanup Required

SITE 07 USARC PAINT STORAGE | Study Completed, No 30-Apr-98
PLATTSBURG CABINET Cleanup Required

SITE 08 USARC VEHICLE WASH Study Completed, No 30-Apr-98
PLATTSBURG AREA Cleanup Required

SITE 01 USARC ITHACA PAINT STORAGE | Study Completed, No 30-Apr-98

CABINET Cleanup Required

SITE 01 USARC VEHICLE WASH Not Eligible For 30-Apr-98
SCHENECTADY RACK 1 & O/W ER,A/BRAC Funding
(BRADT) SEP

SITE 02 USARC VEHICLE WASH Not Eligible For 30-Apr-98
SCHENECTADY RACK 2 & O/W ER,A/BRAC Funding
(BRADT) SEP

SITE 03 USARC GREASE RACK 1 Not Eligible For 30-Apr-98
SCHENECTADY & 0/W SEP ER,A/BRAC Funding
(BRADT)

SITE 04 USARC GREASE RACK 2 | Not Eligible For 30-Apr-98
SCHENECTADY & 0/W SEP ER,A/BRAC Funding
(BRADT)

SITE 05 USARC POL STORAGE Not Eligible For 30-Apr-98
SCHENECTADY SHED ER,A/BRAC Funding
(BRADT)

SITE 06 USARC PARTS CLEANER | Not Eligible For 30-Apr-98
SCHENECTADY (USARC SHOP) ER,A/BRAC Funding
(BRADT)

SITE 07 USARC GREASE PIT Study Completed, No 30-Apr-98
SCHENECTADY (INACTIVE) Cleanup Required
(BRADT)

SITE 08 USARC ABOVE GROUND | Study Completed, No 30-Apr-98
SCHENECTADY STORAGE TANK 1 | Cleanup Required
(BRADT) (FUEL OIL)

SITE 09 USARC ABOVE GROUND | Study Completed, No 30-Apr-98
SCHENECTADY STORAGE TANK 2 | Cleanup Required
(BRADT) (FUEL OIL)

SITE 10 USARC ONE POLE Other 30-Apr-98
SCHENECTADY MOUNTED
(BRADT) TRANSFORMER

SITE 11 USARC INDOOR FIRING Study Completed, No 30-Apr-98
SCHENECTADY RANGE Cleanup Required
(BRADT)

SITE 01 USARC #2 FUEL OIL UST | Study Completed, No 31-Aug-90
TONAWANDA Cleanup Required
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SITE 02 USARC WASTE OIL Study Completed, No 30-Apr-98
TONAWANDA STORAGE AREA | Cleanup Required
SITE 03 USARC PARTS CLEANER | Study Completed, No 30-Apr-98
TONAWANDA Cleanup Required
SITE 04 USARC PAINT STORAGE | Study Completed, No 30-Apr-98
TONAWANDA CABINET Cleanup Required
SITE 05 USARC #2 FUEL OIL UST | Study Completed, No 31-Aug-90
TONAWANDA Cleanup Required
SITE 01 CANTON USARC | #2 HEATING OIL All Required Cleanup(s) 31-Jan-97
UST - CANTON Completed
SITE 03 CANTON USARC | WASTE OIL Not Eligible For 31-Mar-89
STORAGE AREA ER,A/BRAC Funding
SITE 04 CANTON USARC | PARTS CLEANER | Not Eligible For 31-Mar-89
ER,A/BRAC Funding
SITE 05 CANTON USARC | PAINT STORAGE | Not Eligible For 31-Mar-89
AREA ER,A/BRAC Funding
SITE 06 CANTON USARC | OIL STORAGE Not Eligible For 31-Mar-89
AREA ER,A/BRAC Funding
SITE 07 CANTON USARC | VEHICLE WASH Not Eligible For 31-Mar-89
RACK O/W ER,A/BRAC Funding
SEPARATOR
SITE 08 CANTON USARC | INDOOR FIRING Not Eligible For 31-Mar-89
RANGE ER,A/BRAC Funding
SITE 01 MCGRATH #2 FUEL OIL UST | Study Completed, No 30-Sep-98
USARC CONTAMINATION | Cleanup Required
- MASSENA
SITE 02 MCGRATH WASTE OIL Not Eligible For 30-Sep-89
USARC STORAGE AREA ER,A/BRAC Funding
SITE 03 MCGRATH PAINT STORAGE Not Eligible For 30-Sep-89
USARC CABINET ER,A/BRAC Funding
SITE 04 MCGRATH VEHICLE WASH Not Eligible For 30-Sep-89
USARC RACK O/W ER,A/BRAC Funding
SEPARATOR
SITE 01 USARC BRONX DRUM STORAGE | Study Completed, No 31-Jan-94
(YONKERS) AREA Cleanup Required
SITE 02 USARC BRONX FLAMMABLES Study Completed, No 31-Jan-94
(YONKERS) STORAGE SHED | Cleanup Required
SITE 03 USARC BRONX FUEL OIL AST Study Completed, No 31-Jan-94
(YONKERS) Cleanup Required
SITE 01 USARC WASTE OIL Study Completed, No 30-Apr-98
CANANDAIGUA STORAGE Cleanup Required
SITE 02 USARC VEHICLE WASH Study Completed, No 30-Apr-98
CANANDAIGUA RACK O/W Cleanup Required
SEPARATOR
SITE 03 USARC FUEL OIL UST Study Completed, No 30-Jun-98
CANANDAIGUA Cleanup Required
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AEDB-R # Name Site Title (o] g \\| AN RC Date
SITE 04 USARC POL STORAGE Study Completed, No 30-Apr-98
CANANDAIGUA Cleanup Required
SITE 05 USARC PARTS CLEANER | Study Completed, No 30-Apr-98
CANANDAIGUA Cleanup Required
SITE 06 USARC INDOOR FIRING Study Completed, No 30-Apr-98
CANANDAIGUA RANGE Cleanup Required
SITE 01 USARC BATAVIA | VEHICLE WASH Study Completed, No 30-Apr-98
RACK O/W Cleanup Required
SEPARATOR
SITE 02 USARC BATAVIA | PAINT STORAGE | Study Completed, No 30-Apr-98
ROOM Cleanup Required
SITE 01 USARC OSWEGO | VEHICLE WASH Study Completed, No 30-Apr-98
RACK O/W Cleanup Required
SEPARATOR
SITE 02 USARC OSWEGO | WASTE OIL Study Completed, No 30-Apr-98
STORAGE AREA | Cleanup Required
SITE 03 USARC OSWEGO | PARTS CLEANER | Study Completed, No 30-Apr-98
Cleanup Required
SITE 04 USARC OSWEGO | PAINT STORAGE | Study Completed, No 30-Apr-98
AREA Cleanup Required
SITE 01 USARC PENN WASTE OIL Study Completed, No 30-Apr-98
YAN STORAGE Cleanup Required
SITE 02 USARC PENN VEHICLE WASH Study Completed, No 30-Apr-98
YAN RACK O/W Cleanup Required
SEPARATOR
SITE 03 USARC PENN POL STORAGE Study Completed, No 30-Apr-98
YAN Cleanup Required
SITE 01 USARC POL BLDG 109 Study Completed, No 31-Jan-94
BULLVILLE Cleanup Required
SITE 02 USARC #2 FUEL OIL UST | Study Completed, No 31-Jan-94
BULLVILLE Cleanup Required
SITE 03 USARC #2 FUEL OIL UST | Study Completed, No 31-Jan-94
BULLVILLE Cleanup Required
SITE 04 USARC #2 FUEL OIL UST | Study Completed, No 31-Jan-94
BULLVILLE Cleanup Required
SITE 05 USARC #2 FUEL OIL UST | Study Completed, No 31-Jan-94
BULLVILLE Cleanup Required
SITE 06 USARC UST - WASTE OIL | Study Completed, No 31-Mar-89
BULLVILLE Cleanup Required
SITE 07 USARC ABANDONED All Required Cleanup(s) 31-Aug-98
BULLVILLE USTS #105E Completed
SITE 08 USARC ABANDONED UST | Study Completed, No 31-Jan-94
BULLVILLE Cleanup Required
SITE 09 USARC SEWAGE Study Completed, No 31-Jan-94
BULLVILLE HOLDING TANK Cleanup Required
SITE 10 USARC BATTERY Study Completed, No 31-Jan-94
BULLVILLE STORAGE Cleanup Required
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SITE 11 USARC VEHICLE WASH Study Completed, No 31-Jan-94
BULLVILLE RACK O/W Cleanup Required
SEPARATOR
SITE 02 ROTTERDAM UNDERGROUND | Study Completed, No 30-Apr-90
USARC AMSA 8 STORAGE TANK Cleanup Required
(550 GAL)
SITE 03 ROTTERDAM UNDERGROUND | Study Completed, No 30-Apr-98
USARC AMSA 8 STORAGE TANK Cleanup Required
(WASTE OIL)
SITE 04 ROTTERDAM UNDERGROUND | Study Completed, No 30-Apr-98
USARC AMSA 8 STORAGE TANK Cleanup Required
(OIL & GREASE)
SITE 05 ROTTERDAM PARTS CLEANER | Study Completed, No 30-Apr-98
USARC AMSA 8 Cleanup Required
SITE 06 ROTTERDAM DURM STORAGE | Study Completed, No 30-Apr-98
USARC AMSA 8 AREA (MOTOR Cleanup Required
OIL)
SITE 07 ROTTERDAM BATTERY ROOM | Study Completed, No 30-Apr-98
USARC AMSA 8 (BATTERY ACID) | Cleanup Required
SITE 08 ROTTERDAM VEHICLE WASH Study Completed, No 30-Apr-98
USARC AMSA 8 RACK & O/W SEP | Cleanup Required
SITE 09 ROTTERDAM BRAKE Study Completed, No 30-Apr-98
USARC AMSA 8 CHANGING AREA | Cleanup Required
SITE 10 ROTTERDAM UNDERGROUND | Study Completed, No 30-Apr-98
USARC AMSA 8 STORAGE TANK Cleanup Required
(FUEL OIL)
SITE 11 ROTTERDAM POL SHED Study Completed, No 30-Apr-98
USARC AMSA 8 (GREASE & Cleanup Required
ANTIFREEZE)
SITE-01 ROTTERDAM UST Study Completed, No 30-Sep-94
USARC AMSA 8 CONTAMINATION | Cleanup Required
SITE-02 ROTTERDAM GROUNDWATER | Study Completed, No 31-Jul-96
USARC AMSA 8 CONTAMINATION | Cleanup Required
- ROTTERDAM
SITE 01 USARC TAPPAN | VEHICLE WASH Study Completed, No 31-Jan-94
RACK O/W Cleanup Required
SEPARATOR
SITE 02 USARC TAPPAN | MOBILE FUEL Study Completed, No 31-Jan-94
TANKS Cleanup Required
SITE 03 USARC TAPPAN DRUM STORAGE | Study Completed, No 31-Jan-94
AREA Cleanup Required
SITE 04 USARC TAPPAN GASOLINE UST Study Completed, No 31-Dec-95
Cleanup Required
SITE 05 USARC TAPPAN | FLAMMABLES Study Completed, No 31-Jan-94

STORAGE ROOM

Cleanup Required
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SITE 06 USARC TAPPAN PARTS CLEANER | Study Completed, No 31-Jan-94
Cleanup Required

SKT-001 | SKANEATELES UST Study Completed, No 30-Sep-00

WET SITE CONTAMINATION | Cleanup Required
- SKANEATELES

SITE 01 FLOYD WETS ABANDONED Study completed — site 31-Jan-99
SITE USTS - FLOYD combined with Site 02

SITE 02 FLOYD WETS DISPOSAL SITES - | All Required Cleanup(s) 30-Sep-03
SITE FLOYD Completed

SITE 03 FLOYD WETS BUILDING Not Eligible For 28-Feb-93
SITE ASBESTOS - ER,A/BRAC Funding

FLOYD

SITE1 USARC VEHICLE WASH Study Completed, No 30-Apr-98
WEBSTER (AMSA | RACK & O/W SEP | Cleanup Required
7G)

SITE 10 USARC FUEL OIL UST Study Completed, No 30-Jun-92
WEBSTER (AMSA Cleanup Required
7G)

SITE 11 USARC TRANSFORMER Study Completed, No 30-Apr-98
WEBSTER (AMSA Cleanup Required
7G)

SITE 12 USARC SEPTIC Study Completed, No 30-Apr-98
WEBSTER (AMSA | TANK/LEACHFIEL | Cleanup Required
7G) D

SITE 2 USARC POL ROOM Study Completed, No 30-Apr-98
WEBSTER (AMSA Cleanup Required
7G)

SITE 3 USARC FLAMMABLES Study Completed, No 30-Apr-98
WEBSTER (AMSA | MATERIALS Cleanup Required
7G) LOCKER

SITE 4 USARC BATTERY ROOM | Study Completed, No 30-Apr-98
WEBSTER (AMSA Cleanup Required
7G)

SITES USARC PARTS CLEANER | Study Completed, No 30-Apr-98
WEBSTER (AMSA Cleanup Required
7G)

SITE 6 USARC BRAKE Study Completed, No 30-Apr-98
WEBSTER (AMSA | CHANGING AREA | Cleanup Required
7G)

SITE7 USARC DRUM STORAGE | Study Completed, No 30-Apr-98
WEBSTER (AMSA | AREA Cleanup Required
7G)

SITE 8 USARC WASTE OIL AGST | Study Completed, No 30-Apr-98

WEBSTER (AMSA
7G)

Cleanup Required
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SITE 9 USARC WASTE OIL AGST | Study Completed, No 30-Apr-98
WEBSTER (AMSA Cleanup Required
7G)
SITE 01 USARC GERRY SEPTIC Not Eligible For 30-Apr-98
TANK/LEACHFIEL | ER,A/BRAC Funding
D
SITE 02 USARC GERRY FLAMMABLE Not Eligible For 30-Apr-98
MATERIALS ER,A/BRAC Funding
LOCKER
SITE 03 USARC GERRY UNDERGROUND | All Required Cleanup(s) 30-Jun-88
STORAGE TANK Completed
(REMOVED 7/88)
SITE 04 USARC GERRY VEHICLE WASH Study Completed, No 30-Apr-98
AREA Cleanup Required
SITE 05 USARC GERRY FLAMMABLE Not Eligible For 30-Apr-98
MATERIALS ER,A/BRAC Funding
LOCKER
SITEO001 | ERNIE PYLE FORMER Study Completed, No 30-Nov-03
USARC/AMSA #12 | LANDFILL Cleanup Required
(G)
SITE 01 USARC WASTE OIL Study Completed, No 30-Apr-98
MASSENA (ECS-1 | STORAGE AREA | Cleanup Required
SUBSHOP A)
SITE 02 USARC WASTE OIL Study Completed, No 30-Apr-98
MASSENA (ECS-1 | STORAGE AREA | Cleanup Required
SUBSHOP A)
SITE 03 USARC POL STORAGE Study Completed, No 30-Apr-98
MASSENA (ECS-1 | CABINET Cleanup Required
SUBSHOP A)
SITE 04 USARC PARTS CLEANER | Study Completed, No 30-Apr-98
MASSENA (ECS-1 Cleanup Required
SUBSHOP A)
SITE 05 USARC POL MOBILE Study Completed, No 30-Apr-98
MASSENA (ECS-1 | STORAGE Cleanup Required
SUBSHOP A)
SITE 06 USARC BRAKE Study Completed, No 30-Apr-98
MASSENA (ECS-1 | CHANGING AREA | Cleanup Required
SUBSHOP A)
SITE 07 USARC PAINT LOCKER Study Completed, No 30-Apr-98
MASSENA (ECS-1 Cleanup Required
SUBSHOP A)
SITE 08 USARC POL STORAGE Study Completed, No 30-Apr-98
MASSENA (ECS-1 | AREA Cleanup Required
SUBSHOP A)
SITE 09 USARC PARTS CLEANER | Study Completed, No 30-Apr-98

MASSENA (ECS-1
SUBSHOP A)

Cleanup Required
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SITE 10 USARC PAINT LOCKER Study Completed, No 30-Apr-98
MASSENA (ECS-1 Cleanup Required
SUBSHOP A)

SITE 01 AFRC FORT #2 FUEL OIL UST | Study Completed, No 31-Jan-94
WADSWORTH Cleanup Required

SITE 02 AFRC FORT DRUM STORAGE | Study Completed, No 31-Jan-94
WADSWORTH AREA Cleanup Required

SITE 03 AFRC FORT FLAMMABLES Study Completed, No 31-Jan-94
WADSWORTH STORAGE ROOM | Cleanup Required

SITE 04 AFRC FORT VEHICLE WASH Study Completed, No 31-Jan-94
WADSWORTH RACK Cleanup Required

SITE 05 AFRC FORT TRANSFORMER Study Completed, No 31-Jan-94
WADSWORTH Cleanup Required

SITE 06 AFRC FORT #2 FUEL OIL UST | Study Completed, No 31-Jan-94
WADSWORTH Cleanup Required

SITE 01 USARC ABOVE GROUND | Other 30-Apr-98
HORSEHEADS STORAGE TANK 1
(AMSA 2G) (WASTE OIL)

SITE 02 USARC ABOVE GROUND | Other 30-Apr-98
HORSEHEADS STORAGE TANK 2
(AMSA 2G) (WASTE OIL)

SITE 03 USARC BRAKE Other 30-Apr-98
HORSEHEADS CHANGING AREA
(AMSA 2G)

SITE 04 USARC FLAMMABLE Other 30-Apr-98
HORSEHEADS MATERIALS
(AMSA 2G) LOCKERS

SITE 05 USARC POL LOCKERS Other 30-Apr-98
HORSEHEADS (OIL)
(AMSA 2G)

SITE 06 USARC FLAMMABLE Other 30-Apr-98
HORSEHEADS MATERIALS
(AMSA 2G) LOCKERS

SITE 07 USARC POL LOCKERS Other 30-Apr-98
HORSEHEADS (OIL &
(AMSA 2G) ANTIFREEZE)

SITE 08 USARC DRUM STORAGE | Other 30-Apr-98
HORSEHEADS AREA
(AMSA 2G)

SITE 09 USARC FLAMMABLE Other 30-Apr-98
HORSEHEADS MATERIALS
(AMSA 2G) LOCKERS

SITE 10 USARC BATTERY ROOM | Other 30-Apr-98
HORSEHEADS (BATTERY ACID)

(AMSA 2G)
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SITE 11 USARC PARTS CLEANER | Other 30-Apr-98
HORSEHEADS (1 OF 2)
(AMSA 2G)
SITE 12 USARC PARTS CLEANER | Other 30-Apr-98
HORSEHEADS (2 OF 2)
(AMSA 2G)
SITE 13 USARC POL SHED (1100 | Other 30-Apr-98
HORSEHEADS GAL)
(AMSA 2G)
SITE 14 USARC POL SHED (350 Other 30-Apr-98
HORSEHEADS GAL)
(AMSA 2G)
SITE 15 USARC POL SHED (350 Other 30-Apr-98
HORSEHEADS GAL)
(AMSA 2G)
SITE 01 USARC QUEENS | BRAKE Study Completed, No 31-Jan-94
CHANGING AREA | Cleanup Required
SITE 02 USARC QUEENS | DRUM STORAGE | Study Completed, No 31-Jan-94
AREA Cleanup Required
SITE 03 USARC QUEENS | VEHICLE WASH Study Completed, No 31-Jan-94
AREA Cleanup Required
SITE 04 USARC QUEENS | FLAMMABLES Study Completed, No 31-Jan-94
STORAGE Cleanup Required
BUILDING
SITE 05 USARC QUEENS | VEHICLE WASH Study Completed, No 31-Jan-94
RACK Cleanup Required
SITE 06 USARC QUEENS | FUEL OIL UST Study Completed, No 31-Jan-94
Cleanup Required
SITE 07 USARC QUEENS | INDOOR FIRING Study Completed, No 31-Jan-94
RANGE Cleanup Required
SITE 002 | USARC AMSA 9 CLEANUP All Required Cleanup(s) 31-Aug-98
JUNKYARD - Completed
DEWITT
SITE 01 USARC AMSA 9 WASTE OIL Study Completed, No 31-May-93
STORAGE Cleanup Required
DRUMS
SITE 01 USARC FUEL OIL UST Study Completed, No 31-Jan-94
NEWBURGH (ASF Cleanup Required
10)
SITE 02 USARC FUEL OIL UST Study Completed, No 31-Jan-94
NEWBURGH (ASF Cleanup Required
10)
SITE 03 USARC AIRCRAFT WASH | Study Completed, No 31-Jan-94

NEWBURGH (ASF
10)

AREA & O/W SEP

Cleanup Required

77" RRC—- DERP Installation Action Plan

Page - 35




Reserve Center

Documentation/Reason

AEDB-R # Name Site Title (o] g \\| AN RC Date

SITE 04 USARC PARTS CLEANER | Study Completed, No 31-Jan-94
NEWBURGH (ASF Cleanup Required
10)

SITE 05 USARC POL BUILDING Study Completed, No 31-Jan-94
NEWBURGH (ASF Cleanup Required
10)

SITE 01 USARC #2 FUEL OIL UST | Study Completed, No 30-Apr-98
WAYLAND Cleanup Required

SITE 02 USARC #2 FUEL OIL UST | Study Completed, No 30-Apr-98
WAYLAND Cleanup Required

SITE 03 USARC SEPTIC TANK Study Completed, No 30-Apr-98
WAYLAND WITH LEACH Cleanup Required

FIELD

SITE 04 USARC PROPANE TANK Study Completed, No 30-Apr-98
WAYLAND AST Cleanup Required

SITE 01 ROCKY POINT FUEL OIL UST Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 02 ROCKY POINT VEHICLE WASH Study Completed, No 31-Jan-94
USARC RACK Cleanup Required

SITE 03 ROCKY POINT FUEL OIL AST Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 04 ROCKY POINT FUEL OIL AST Study Completed, No 31-Jan-94
USARC Cleanup Required

SITE 05 ROCKY POINT DRUM STORAGE | Study Completed, No 31-Jan-94
USARC AREA Cleanup Required

SITE 06 ROCKY POINT FLAMMABLES Study Completed, No 31-Jan-94
USARC STORAGE Cleanup Required

SITE 07 ROCKY POINT FORMER NIKE Not Eligible For 30-Sep-00
USARC MISSLE SILOS ER,A/BRAC Funding

SITE 02 SIEVERS- FENCELINE Study Completed, No 30-Jun-94
SANDBERG ASSESSMENT Cleanup Required
USARC
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Initiation of IRP: 1988
Past Phase Completion Milestones

1988
e USARC GERRY, SITE 03, PA, 30-Jun-88
¢ STRYKER USARC, TRENTON, SITE 01, PA, 30-Nov-88
¢ STRYKER USARC, TRENTON, SITE 02, PA, 30-Nov-88
e STRYKER USARC, TRENTON, SITE 03, PA, 30-Nov-88
¢ STORCK USARC, NORTHFIELD, SITE 01, PA, 30-Nov-88
¢ STORCK USARC, NORTHFIELD, SITE 02, PA, 30-Nov-88
¢ STORCK USARC, NORTHFIELD, SITE 03, PA, 30-Nov-88
¢ STORCK USARC, NORTHFIELD, SITE 04, PA, 30-Nov-88
¢ ROOSEVELT USARC, HEMPSTEAD, SITE 01, PA, 30-Nov-88
¢ ROOSEVELT USARC, HEMPSTEAD, SITE 02, PA, 30-Nov-88

1989

¢ USARC CAVEN POINT, SITE 06, PA, 31-Jan-89

e USARC CAVEN POINT, SITE 08, PA, 31-Jan-89

e USARC CAVEN POINT, SITE 09, PA, 31-Jan-89

e USARC CAVEN POINT, SITE 10, PA, 31-Jan-89

e USARC CAVEN POINT, SITE 11, PA, 31-Jan-89

e USARC CAVEN POINT, SITE 12, PA, 31-Jan-89

¢ USARC LODI, SITE 01, PA, 28-Feb-89

¢ USARC LODI, SITE 03, PA, 28-Feb-89

¢ USARC LODI, SITE 04, PA, 28-Feb-89

¢ USARC LODI, SITE 05, PA, 28-Feb-89

¢ USARC LODI, SITE 06, PA, 28-Feb-89

¢ USARC EDISON (WEIGEL), SITE 02, PA, 28-Feb-89
¢ USARC MOUNT FREEDOM, SITE 05, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 01, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 02, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 03, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 04, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 05, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 06, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 07, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 08, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 09, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 10, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 11, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 12, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 13, PA, 28-Feb-89
¢ USARC EDISON (KILMER), SITE 14, PA, 28-Feb-89

IRP Schedule
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IRP Schedule
1989, continued

*BRITTIN USARC, SITE 01, PA, 31-Mar-89

*BRITTIN USARC, SITE 02, PA, 31-Mar-89

*BRITTIN USARC, SITE 03, PA, 31-Mar-89

¢ USARC LODI, SITE 02, PA, 31-Mar-89

¢ USARC EDISON (WEIGEL), SITE 01, PA, 31-Mar-89
e USARC MOUNT FREEDOM, SITE 01, PA, 31-Mar-89
e USARC MOUNT FREEDOM, SITE 02, PA, 31-Mar-89
e USARC MOUNT FREEDOM, SITE 03, PA, 31-Mar-89
e USARC MOUNT FREEDOM, SITE 04, PA, 31-Mar-89
e USARC MOUNT FREEDOM, SITE 06, PA, 31-Mar-89
e USARC CAVEN POINT, SITE 01, PA, 31-Mar-89

e USARC CAVEN POINT, SITE 02, PA, 31-Mar-89

e USARC CAVEN POINT, SITE 03, PA, 31-Mar-89

e USARC CAVEN POINT, SITE 04, PA, 31-Mar-89

e USARC CAVEN POINT, SITE 05, PA, 31-Mar-89

e USARC CAVEN POINT, SITE 07, PA, 31-Mar-89

e USARC CAVEN POINT, SITE 13, PA, 31-Mar-89
eELIHU ROOT USARC, SITE 01, PA, 31-Mar-89
eELIHU ROOT USARC, SITE 02, PA, 31-Mar-89
eELIHU ROOT USARC, SITE 03, PA, 31-Mar-89
eELIHU ROOT USARC, SITE 04, PA, 31-Mar-89
eELIHU ROOT USARC, SITE 05, PA, 31-Mar-89
eELIHU ROOT USARC, SITE 06, PA, 31-Mar-89

¢ CANTON USARC, SITE 03, PA, 31-Mar-89

¢ CANTON USARC, SITE 04, PA, 31-Mar-89

¢ CANTON USARC, SITE 05, PA, 31-Mar-89

¢ CANTON USARC, SITE 06, PA, 31-Mar-89

¢ CANTON USARC, SITE 07, PA, 31-Mar-89

¢ CANTON USARC, SITE 08, PA, 31-Mar-89

¢ USARC BULLVILLE, SITE 06, PA, 31-Mar-89

¢ STRYKER USARC, TRENTON, SITE 04, PA, 30-Jun-89
e MCGRATH USARC, SITE 02, PA, 30-Sep-89

e MCGRATH USARC, SITE 03, PA, 30-Sep-89

¢ MCGRATH USARC, SITE 04, PA, 30-Sep-89

1990
¢ USARC SYRACUSE (ASF 6), SITE 01, PA, 28-Feb-90
e USARC SYRACUSE (ASF 6), SITE 02, PA, 28-Feb-90
¢ USARC SYRACUSE (ASF 6), SITE 03, PA, 28-Feb-90
¢ USARC SYRACUSE (ASF 6), SITE 04, PA, 28-Feb-90
e USARC SYRACUSE (ASF 6), SITE 05, PA, 28-Feb-90
e USARC SYRACUSE (ASF 6), SITE 06, PA, 28-Feb-90
¢ USARC SYRACUSE (ASF 6), SITE 07, PA, 28-Feb-90
¢ USARC SYRACUSE (ASF 6), SITE 08, PA, 28-Feb-90
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1990, continued

¢ USARC SYRACUSE (ASF 6), SITE 09, PA, 28-Feb-90

e AFRC HORSEHEADS, SITE 01, PA, 28-Feb-90

e AFRC HORSEHEADS, SITE 02, PA, 28-Feb-90

e AFRC HORSEHEADS, SITE 03, PA, 28-Feb-90

¢ AFRC HORSEHEADS, SITE 04, PA, 28-Feb-90

e AFRC HORSEHEADS, SITE 05, PA, 28-Feb-90

e AFRC HORSEHEADS, SITE 06, PA, 28-Feb-90

¢ USARC LIVERPOOL, SITE 01, PA, 28-Feb-90

¢ USARC LIVERPOOL, SITE 02, PA, 28-Feb-90

¢ USARC LIVERPOOL, SITE 03, PA, 28-Feb-90

¢ USARC LIVERPOOL, SITE 04, PA, 28-Feb-90

¢ USARC LIVERPOOL, SITE 05, PA, 28-Feb-90

¢ USARC LIVERPOOL, SITE 06, PA, 28-Feb-90

¢ USARC LIVERPOOL, SITE 07, PA, 28-Feb-90

¢ USARC LIVERPOOL, SITE 08, PA, 28-Feb-90

¢ USARC LIVERPOOL, SITE 09, PA, 28-Feb-90

¢ USARC LIVERPOOL, SITE 10, PA, 28-Feb-90

e USARC SCHENECTADY (BRADT), SITE 01, PA, 28-Feb-90
¢ USARC SCHENECTADY (BRADT), SITE 02, PA, 28-Feb-90
¢ USARC SCHENECTADY (BRADT), SITE 03, PA, 28-Feb-90
¢ USARC SCHENECTADY (BRADT), SITE 04, PA, 28-Feb-90
¢ USARC SCHENECTADY (BRADT), SITE 05, PA, 28-Feb-90
¢ USARC SCHENECTADY (BRADT), SITE 06, PA, 28-Feb-90
e USARC SCHENECTADY (BRADT), SITE 07, PA, 28-Feb-90
e USARC SCHENECTADY (BRADT), SITE 08, PA, 28-Feb-90
¢ USARC SCHENECTADY (BRADT), SITE 09, PA, 28-Feb-90
¢ USARC SCHENECTADY (BRADT), SITE 10, PA, 28-Feb-90
¢ USARC SCHENECTADY (BRADT), SITE 11, PA, 28-Feb-90
¢ ROTTERDAM USARC AMSA 8, SITE 02, PA, 28-Feb-90

¢ ROTTERDAM USARC AMSA 8, SITE 03, PA, 28-Feb-90

¢ ROTTERDAM USARC AMSA 8, SITE 04, PA, 28-Feb-90

¢ ROTTERDAM USARC AMSA 8, SITE 05, PA, 28-Feb-90

¢ ROTTERDAM USARC AMSA 8, SITE 06, PA, 28-Feb-90

¢ ROTTERDAM USARC AMSA 8, SITE 07, PA, 28-Feb-90

¢ ROTTERDAM USARC AMSA 8, SITE 08, PA, 28-Feb-90

¢ ROTTERDAM USARC AMSA 8, SITE 09, PA, 28-Feb-90

¢ ROTTERDAM USARC AMSA 8, SITE 10, PA, 28-Feb-90

¢ ROTTERDAM USARC AMSA 8, SITE 11, PA, 28-Feb-90

¢ USARC GERRY, SITE 01, PA, 28-Feb-90

¢ USARC GERRY, SITE 02, PA, 28-Feb-90

¢ USARC GERRY, SITE 04, PA, 28-Feb-90

¢ USARC GERRY, SITE 05, PA, 28-Feb-90

¢ USARC HORSEHEADS (AMSA 2G), SITE 01, PA, 28-Feb-90
e USARC HORSEHEADS (AMSA 2G), SITE 02, PA, 28-Feb-90
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IRP Schedule

1990, continued

¢ USARC HORSEHEADS (AMSA 2G), SITE 03, PA, 28-Feb-90
¢ USARC HORSEHEADS (AMSA 2G), SITE 04, PA, 28-Feb-90
¢ USARC HORSEHEADS (AMSA 2G), SITE 05, PA, 28-Feb-90
e USARC HORSEHEADS (AMSA 2G), SITE 06, PA, 28-Feb-90
e USARC HORSEHEADS (AMSA 2G), SITE 07, PA, 28-Feb-90
e USARC HORSEHEADS (AMSA 2G), SITE 08, PA, 28-Feb-90
e USARC HORSEHEADS (AMSA 2G), SITE 09, PA, 28-Feb-90
¢ USARC HORSEHEADS (AMSA 2G), SITE 10, PA, 28-Feb-90
¢ USARC HORSEHEADS (AMSA 2G), SITE 11, PA, 28-Feb-90
¢ USARC HORSEHEADS (AMSA 2G), SITE 12, PA, 28-Feb-90
¢ USARC HORSEHEADS (AMSA 2G), SITE 13, PA, 28-Feb-90
e USARC HORSEHEADS (AMSA 2G), SITE 14, PA, 28-Feb-90
e USARC HORSEHEADS (AMSA 2G), SITE 15, PA, 28-Feb-90
¢ AFRC ALBANY, SITE 2, PA, 30-Jun-90

e AFRC ALBANY, SITE 3, PA, 30-Jun-90

e USARC WATERTOWN, SITE 01, PA, 31-Jul-90

e USARC WATERTOWN, SITE 02, PA, 31-Jul-90

¢ USARC TONAWANDA, SITE 01, PA, 31-Aug-90

e USARC TONAWANDA, SITE 05, PA, 31-Aug-90

1991
¢FLOYD WETS SITE, SITE 01, PA, 31-Jan-91
¢FLOYD WETS SITE, SITE 02, PA, 31-Jan-91
¢FLOYD WETS SITE, SITE 03, PA, 31-Jan-91
¢ AFRC ALBANY, SITE 5, PA, 31-Jul-91

1992
¢ USARC WEBSTER (AMSA 7G), SITE 10, PA, 30-Jun-92

1993
« FLOYD WETS SITE, SITE 01, SI, 28-Feb-93
« FLOYD WETS SITE, SITE 02, SI, 28-Feb-93
« FLOYD WETS SITE, SITE 03, SI, 28-Feb-93
« SKANEATELES WET SITE, SKT-001, PA, 31-Mar-93
« SKANEATELES WET SITE, SKT-001, SI, 31-Mar-93
« ERNIE PYLE USARC/AMSA #12 (G), SITE 001, PA, 30-Apr-93
« USARC AMSA 9, SITE 002, PA, 31-May-93
« USARC AMSA 9, SITE 01, PA, 31-May-93
« ERNIE PYLE USARC/AMSA #12 (G), SITE 001, SI, 31-Jul-93
« USARC CORNING, SITE 01, PA, 31-Aug-93
« CANTON USARC, SITE 01, PA, 31-Dec-93
« CANTON USARC, SITE 01, RI, 31-Dec-93
« CANTON USARC, SITE 01, SI, 31-Dec-93
« MCGRATH USARC, SITE 01, PA, 31-Dec-93
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1993, continued
¢ MCGRATH USARC, SITE 01, SI, 31-Dec-93

1994
¢ USARC NEWBURGH (DUPONT), SITE 01, PA, 31-Jan-94
e USARC NEWBURGH (STEWART FIELD), SITE 01, PA, 31-Jan-94
¢ USARC NEWBURGH (STEWART FIELD), SITE 02, PA, 31-Jan-94
¢ USARC NEWBURGH (STEWART FIELD), SITE 03, PA, 31-Jan-94
e USARC NEWBURGH (STEWART FIELD), SITE 04, PA, 31-Jan-94
e USARC NEWBURGH (STEWART FIELD), SITE 05, PA, 31-Jan-94
¢ USARC BRONX (PATTERSON), SITE 01, PA, 31-Jan-94
¢ USARC BRONX (PATTERSON), SITE 02, PA, 31-Jan-94
e USARC POUGHKEEPSIE, SITE 01, PA, 31-Jan-94
e USARC POUGHKEEPSIE, SITE 02, PA, 31-Jan-94
e USARC POUGHKEEPSIE, SITE 04, PA, 31-Jan-94
e ORANGEBURG USARC, SITE 02, PA, 31-Jan-94
e ORANGEBURG USARC, SITE 03, PA, 31-Jan-94
¢ ORANGEBURG USARC, SITE 04, PA, 31-Jan-94
¢ ORANGEBURG USARC, SITE 05, PA, 31-Jan-94
¢ ORANGEBURG USARC, SITE 06, PA, 31-Jan-94
¢ ORANGEBURG USARC, SITE 07, PA, 31-Jan-94
e ORANGEBURG USARC, SITE 08, PA, 31-Jan-94
e ORANGEBURG USARC, SITE 09, PA, 31-Jan-94
e ORANGEBURG USARC, SITE 10, PA, 31-Jan-94
¢ ORANGEBURG USARC, SITE 11, PA, 31-Jan-94
¢ ORANGEBURG USARC, SITE 12, PA, 31-Jan-94
¢ ORANGEBURG USARC, SITE 13, PA, 31-Jan-94
¢ ORANGEBURG USARC, SITE 14, PA, 31-Jan-94
e ORANGEBURG USARC, SITE 15, PA, 31-Jan-94
¢ ORANGEBURG USARC, SITE 17, PA, 31-Jan-94
e ORANGEBURG USARC, SITE 18, PA, 31-Jan-94
¢ AMITYVILLE USARC, SITE 01, PA, 31-Jan-94
¢ AMITYVILLE USARC, SITE 01, RAC, 31-Jan-94
¢ AMITYVILLE USARC, SITE 02, PA, 31-Jan-94
¢ AMITYVILLE USARC, SITE 03, PA, 31-Jan-94
¢ AMITYVILLE USARC, SITE 04, PA, 31-Jan-94
¢ AMITYVILLE USARC, SITE 05, PA, 31-Jan-94
¢ AMITYVILLE USARC, SITE 06, PA, 31-Jan-94
e USARC KINGSTON, SITE 01, PA, 31-Jan-94
¢ USARC KINGSTON, SITE 02, PA, 31-Jan-94
¢ USARC KINGSTON, SITE 03, PA, 31-Jan-94
¢ USARC KINGSTON, SITE 04, PA, 31-Jan-94
¢ USARC KINGSTON, SITE 05, PA, 31-Jan-94
¢ USARC KINGSTON, SITE 06, PA, 31-Jan-94
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1994, continued

¢ USARC KINGSTON, SITE 07, PA, 31-Jan-94
¢ USARC KINGSTON, SITE 08, PA, 31-Jan-94
¢ USARC BRONX (YONKERS), SITE 01, PA, 31-Jan-94
¢ USARC BRONX (YONKERS), SITE 02, PA, 31-Jan-94
¢ USARC BRONX (YONKERS), SITE 03, PA, 31-Jan-94
e USARC BULLVILLE, SITE 01, PA, 31-Jan-94
e USARC BULLVILLE, SITE 02, PA, 31-Jan-94
e USARC BULLVILLE, SITE 03, PA, 31-Jan-94
¢ USARC BULLVILLE, SITE 04, PA, 31-Jan-94
¢ USARC BULLVILLE, SITE 05, PA, 31-Jan-94
¢ USARC BULLVILLE, SITE 08, PA, 31-Jan-94
¢ USARC BULLVILLE, SITE 09, PA, 31-Jan-94
¢ USARC BULLVILLE, SITE 10, PA, 31-Jan-94
¢ USARC BULLVILLE, SITE 11, PA, 31-Jan-94

e USARC TAPPAN, SITE 01, PA, 31-Jan-94
e USARC TAPPAN, SITE 02, PA, 31-Jan-94
e USARC TAPPAN, SITE 03, PA, 31-Jan-94
e USARC TAPPAN, SITE 05, PA, 31-Jan-94
e USARC TAPPAN, SITE 06, PA, 31-Jan-94

¢ AFRC FORT WADSWORTH, SITE 01, PA, 31-Jan-94
¢ AFRC FORT WADSWORTH, SITE 02, PA, 31-Jan-94
¢ AFRC FORT WADSWORTH, SITE 03, PA, 31-Jan-94
e AFRC FORT WADSWORTH, SITE 04, PA, 31-Jan-94
e AFRC FORT WADSWORTH, SITE 05, PA, 31-Jan-94
e AFRC FORT WADSWORTH, SITE 06, PA, 31-Jan-94

e USARC QUEENS, SITE 01, PA, 31-Jan-94
e USARC QUEENS, SITE 02, PA, 31-Jan-94
e USARC QUEENS, SITE 03, PA, 31-Jan-94
e USARC QUEENS, SITE 04, PA, 31-Jan-94
¢ USARC QUEENS, SITE 05, PA, 31-Jan-94
¢ USARC QUEENS, SITE 06, PA, 31-Jan-94
e USARC QUEENS, SITE 07, PA, 31-Jan-94

IRP Schedule

¢ USARC NEWBURGH (ASF 10), SITE 01, PA, 31-Jan-94
¢ USARC NEWBURGH (ASF 10), SITE 02, PA, 31-Jan-94
e USARC NEWBURGH (ASF 10), SITE 03, PA, 31-Jan-94
e USARC NEWBURGH (ASF 10), SITE 04, PA, 31-Jan-94
e USARC NEWBURGH (ASF 10), SITE 05, PA, 31-Jan-94

¢ ROCKY POINT USARC, SITE 01, PA, 31-Jan-94
¢ ROCKY POINT USARC, SITE 02, PA, 31-Jan-94
¢ ROCKY POINT USARC, SITE 03, PA, 31-Jan-94
¢ ROCKY POINT USARC, SITE 04, PA, 31-Jan-94
¢ ROCKY POINT USARC, SITE 05, PA, 31-Jan-94
¢ ROCKY POINT USARC, SITE 06, PA, 31-Jan-94
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1994, continued
¢ BRITTIN USARC, SITE 04, PA, 30-Jun-94
¢ USARC LODI, SITE 07, PA, 30-Jun-94
¢ STORCK USARC, NORTHFIELD, SITE 05, PA, 30-Jun-94
¢ USARC EDISON (WEIGEL), SITE 03, PA, 30-Jun-94
¢ USARC MOUNT FREEDOM, SITE 07, PA, 30-Jun-94
¢ USARC EDISON (KILMER), SITE 15, PA, 30-Jun-94
e USARC POUGHKEEPSIE, SITE 03, PA, 30-Jun-94
e USARC POUGHKEEPSIE, SITE 03, SI, 30-Jun-94
¢ ORANGEBURG USARC, SITE 01, PA, 30-Jun-94
e USARC TAPPAN, SITE 04, PA, 30-Jun-94
¢ SIEVERS-SANDBERG USARC, SITE 02, PA, 30-Jun-94
e ELIHU ROOT USARC, URS-001, PA, 31-Jul-94
e ELIHU ROOT USARC, URS-001, RI, 31-Jul-94
e ELIHU ROOT USARC, URS-001, SI, 31-Jul-94
¢ ROCKY POINT USARC, SITE 07, PA, 31-Jul-94
e SEWARD AFRC, MRS-001, PA, 31-Aug-94
e SEWARD AFRC, MRS-001, RI, 31-Aug-94
e SEWARD AFRC, MRS-001, SI, 31-Aug-94
¢ CANTON USARC, SITE 01, RD, 30-Sep-94
¢ ROTTERDAM USARC AMSA 8, SITE-01, PA, 30-Sep-94
¢ ROTTERDAM USARC AMSA 8, SITE-01, SI, 30-Sep-94
¢ ROTTERDAM USARC AMSA 8, SITE-02, PA, 30-Sep-94
¢ ROTTERDAM USARC AMSA 8, SITE-02, SI, 30-Sep-94
e USARC TAPPAN, SITE 04, RD, 30-Sep-94

1995
e USARC AMSA 9, SITE 002, SI, 30-Apr-95
eELIHU ROOT USARC, SITE 01, SI, 31-May-95
eELIHU ROOT USARC, URS-001, RD, 30-Jun-95
*BRITTIN USARC, SITE 04, Sl, 31-Aug-95
e SEWARD AFRC, MRS-001, RD, 31-Aug-95
¢ USARC CAVEN POINT, SITE 14, PA, 31-Oct-95
¢ USARC CAVEN POINT, SITE 14, SI, 31-Oct-95
e ORANGEBURG USARC, SITE 01, RAC, 31-Oct-95
¢ ORANGEBURG USARC, SITE 01, RI, 31-Oct-95
¢ USARC BULLVILLE, SITE 07, PA, 30-Nov-95
e USARC TAPPAN, SITE 04, RAC, 31-Dec-95

1996
e USARC POUGHKEEPSIE, SITE 04, RAC, 30-Jun-96
¢ ORANGEBURG USARC, SITE 16, PA, 31-Jul-96
¢ ORANGEBURG USARC, SITE 16, SI, 31-Jul-96
¢ ROTTERDAM USARC AMSA 8, SITE-02, RAC, 31-Jul-96

IRP Schedule

77" RRC—- DERP Installation Action Plan
Page - 43



1996, continued
¢ ROTTERDAM USARC AMSA 8, SITE 02, LTM, 31-Aug-96
e USARC AMHERST, SITE 8, PA, 31-Oct-96
¢ USARC BULLVILLE, SITE 07, RI, 31-Dec-96

1997
¢ CANTON USARC, SITE 01, RAC, 31-Jan-97
¢ USARC BULLVILLE, SITE 07, RD, 30-Apr-97
eELIHU ROOT USARC, SITE 01, RAC, 31-May-97
*BRITTIN USARC, SITE 04, RI, 30-Jun-97
eELIHU ROOT USARC, URS-001, RAC, 30-Jun-97
e USARC AMSA 9, SITE 002, RD, 30-Jun-97
¢ AMITYVILLE USARC, SITE 05, RAC, 31-Jul-97
¢ STORCK USARC, NORTHFIELD, SITE 05, SI, 30-Sep-97
e USARC POUGHKEEPSIE, SITE 03, RAC, 30-Sep-97

1998
e USARC AMSA 9, SITE 002, RAC, 28-Feb-98
¢ AMITYVILLE USARC, SITE 07, PA, 31-Mar-98
¢ AMITYVILLE USARC, SITE 07, SI, 31-Mar-98
e USARC AMHERST, SITE 1, PA, 30-Apr-98
e USARC AMHERST, SITE 2, PA, 30-Apr-98
e USARC AMHERST, SITE 3, PA, 30-Apr-98
e USARC AMHERST, SITE 4, PA, 30-Apr-98
e USARC AMHERST, SITE 5, PA, 30-Apr-98
e USARC AMHERST, SITE 6, PA, 30-Apr-98
e USARC AMHERST, SITE 7, PA, 30-Apr-98
e USARC AMHERST, SITE 9, PA, 30-Apr-98
e USARC ELIZABETHTOWN, SITE 01, PA, 30-Apr-98
e USARC ELIZABETHTOWN, SITE 02, PA, 30-Apr-98
e USARC ELIZABETHTOWN, SITE 03, PA, 30-Apr-98
e USARC ELIZABETHTOWN, SITE 04, PA, 30-Apr-98
e USARC ELIZABETHTOWN, SITE 05, PA, 30-Apr-98
e USARC ELIZABETHTOWN, SITE 06, PA, 30-Apr-98
e USARC ELIZABETHTOWN, SITE 07, PA, 30-Apr-98
e USARC ELIZABETHTOWN, SITE 08, PA, 30-Apr-98
e USARC ELIZABETHTOWN, SITE 09, PA, 30-Apr-98
e USARC ELIZABETHTOWN, SITE 10, PA, 30-Apr-98
e USARC GLENS FALLS, SITE 01, PA, 30-Apr-98
e USARC OLEAN, SITE 01, PA, 30-Apr-98
e USARC OLEAN, SITE 02, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 01, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 02, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 03, PA, 30-Apr-98
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IRP Schedule
1998, continued

¢ USARC NIAGARA FALLS (AMSA 5), SITE 04, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 05, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 06, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 07, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 08, PA, 30-Apr-98
e USARC NIAGARA FALLS (AMSA 5), SITE 09, PA, 30-Apr-98
e USARC NIAGARA FALLS (AMSA 5), SITE 10, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 11, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 12, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 13, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 14, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 15, PA, 30-Apr-98
e USARC NIAGARA FALLS (AMSA 5), SITE 16, PA, 30-Apr-98
e USARC NIAGARA FALLS (AMSA 5), SITE 17, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 18, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 19, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 20, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 21, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 22, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 23, PA, 30-Apr-98
e USARC NIAGARA FALLS (AMSA 5), SITE 24, PA, 30-Apr-98
¢ USARC NIAGARA FALLS (AMSA 5), SITE 25, PA, 30-Apr-98
e AFRC ALBANY, SITE 1, PA, 30-Apr-98

e AFRC ALBANY, SITE 4, PA, 30-Apr-98

e AFRC ALBANY, SITE 6, PA, 30-Apr-98

e AFRC ALBANY, SITE 7, PA, 30-Apr-98

e AFRC ALBANY, SITE 8, PA, 30-Apr-98

e AFRC ALBANY, SITE 9, PA, 30-Apr-98

e USARC WATERTOWN, SITE 03, PA, 30-Apr-98

e USARC WATERTOWN, SITE 04, PA, 30-Apr-98

e USARC WATERTOWN, SITE 05, PA, 30-Apr-98

e USARC WATERTOWN, SITE 06, PA, 30-Apr-98

e USARC WATERTOWN, SITE 07, PA, 30-Apr-98

e USARC WATERTOWN, SITE 08, PA, 30-Apr-98

e USARC WATERTOWN, SITE 09, PA, 30-Apr-98

e USARC WATERTOWN, SITE 10, PA, 30-Apr-98

e USARC WATERTOWN, SITE 11, PA, 30-Apr-98

e USARC OGDENSBURG, SITE 01, PA, 30-Apr-98

e USARC OGDENSBURG, SITE 02, PA, 30-Apr-98

e USARC OGDENSBURG, SITE 03, PA, 30-Apr-98

e USARC OGDENSBURG, SITE 04, PA, 30-Apr-98

e USARC MALONE, SITE 01, PA, 30-Apr-98

e USARC MALONE, SITE 02, PA, 30-Apr-98
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1998, continued
e USARC MALONE, SITE 03, PA, 30-Apr-98
e USARC MALONE, SITE 04, PA, 30-Apr-98
e USARC MALONE, SITE 05, PA, 30-Apr-98
¢ USARC MALONE, SITE 06, PA, 30-Apr-98
¢ USARC MALONE, SITE 07, PA, 30-Apr-98
¢ USARC CORNING, SITE 02, PA, 30-Apr-98
¢ USARC CORNING, SITE 03, PA, 30-Apr-98
e USARC CORNING, SITE 04, PA, 30-Apr-98
e USARC CORNING, SITE 05, PA, 30-Apr-98
e USARC PLATTSBURG, SITE 01, PA, 30-Apr-98
¢ USARC PLATTSBURG, SITE 02, PA, 30-Apr-98
¢ USARC PLATTSBURG, SITE 03, PA, 30-Apr-98
e USARC PLATTSBURG, SITE 04, PA, 30-Apr-98
e USARC PLATTSBURG, SITE 05, PA, 30-Apr-98
e USARC PLATTSBURG, SITE 06, PA, 30-Apr-98
e USARC PLATTSBURG, SITE 07, PA, 30-Apr-98
e USARC PLATTSBURG, SITE 08, PA, 30-Apr-98
e USARC ITHACA, SITE 01, PA, 30-Apr-98
e USARC TONAWANDA, SITE 02, PA, 30-Apr-98
e USARC TONAWANDA, SITE 03, PA, 30-Apr-98
e USARC TONAWANDA, SITE 04, PA, 30-Apr-98
e USARC CANANDAIGUA, SITE 01, PA, 30-Apr-98
e USARC CANANDAIGUA, SITE 02, PA, 30-Apr-98
e USARC CANANDAIGUA, SITE 04, PA, 30-Apr-98
e USARC CANANDAIGUA, SITE 05, PA, 30-Apr-98
e USARC CANANDAIGUA, SITE 06, PA, 30-Apr-98
¢ USARC BATAVIA, SITE 01, PA, 30-Apr-98
e USARC BATAVIA, SITE 02, PA, 30-Apr-98
e USARC OSWEGQO, SITE 01, PA, 30-Apr-98
e USARC OSWEGDO, SITE 02, PA, 30-Apr-98
e USARC OSWEGO, SITE 03, PA, 30-Apr-98
e USARC OSWEGO, SITE 04, PA, 30-Apr-98
¢ USARC PENN YAN, SITE 01, PA, 30-Apr-98
¢ USARC PENN YAN, SITE 02, PA, 30-Apr-98
¢ USARC PENN YAN, SITE 03, PA, 30-Apr-98
¢ USARC BULLVILLE, SITE 07, RAC, 30-Apr-98
e USARC WEBSTER (AMSA 7G), SITE 1, PA, 30-Apr-98
e USARC WEBSTER (AMSA 7G), SITE 11, PA, 30-Apr-98
e USARC WEBSTER (AMSA 7G), SITE 12, PA, 30-Apr-98
e USARC WEBSTER (AMSA 7G), SITE 2, PA, 30-Apr-98
¢ USARC WEBSTER (AMSA 7G), SITE 3, PA, 30-Apr-98
¢ USARC WEBSTER (AMSA 7G), SITE 4, PA, 30-Apr-98
¢ USARC WEBSTER (AMSA 7G), SITE 5, PA, 30-Apr-98
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IRP Schedule
1998, continued

¢ USARC WEBSTER (AMSA 7G), SITE 6, PA, 30-Apr-98

e USARC WEBSTER (AMSA 7G), SITE 7, PA, 30-Apr-98

e USARC WEBSTER (AMSA 7G), SITE 8, PA, 30-Apr-98

¢ USARC WEBSTER (AMSA 7G), SITE 9, PA, 30-Apr-98

e USARC MASSENA (ECS-1 SUBSHOP A), SITE 01, PA, 30-Apr-98
e USARC MASSENA (ECS-1 SUBSHOP A), SITE 02, PA, 30-Apr-98
e USARC MASSENA (ECS-1 SUBSHOP A), SITE 03, PA, 30-Apr-98
¢ USARC MASSENA (ECS-1 SUBSHOP A), SITE 04, PA, 30-Apr-98
¢ USARC MASSENA (ECS-1 SUBSHOP A), SITE 05, PA, 30-Apr-98
¢ USARC MASSENA (ECS-1 SUBSHOP A), SITE 06, PA, 30-Apr-98
¢ USARC MASSENA (ECS-1 SUBSHOP A), SITE 07, PA, 30-Apr-98
¢ USARC MASSENA (ECS-1 SUBSHOP A), SITE 08, PA, 30-Apr-98
e USARC MASSENA (ECS-1 SUBSHOP A), SITE 09, PA, 30-Apr-98
e USARC MASSENA (ECS-1 SUBSHOP A), SITE 10, PA, 30-Apr-98
e USARC WAYLAND, SITE 01, PA, 30-Apr-98

e USARC WAYLAND, SITE 02, PA, 30-Apr-98

e USARC WAYLAND, SITE 03, PA, 30-Apr-98

e USARC WAYLAND, SITE 04, PA, 30-Apr-98

e SEWARD AFRC, MRS-001, RAC, 30-Jun-98

e USARC CANANDAIGUA, SITE 03, PA, 30-Jun-98

e FLOYD WETS SITE, SITE 01, RI, 31-Dec-98

e SKANEATELES WET SITE, SKT-001, RI, 31-Aug-99

1999
¢ AMITYVILLE USARC, SITE 07, RI, 30-Nov-99

2000
e FLOYD WETS SITE, SITE 02, RI, 30-Jun-00

2001
e FLOYD WETS SITE, SITE 02, RD, 31-May-01

2002
¢ USARC CAVEN POINT, SITE 14, RI, 30-Sep-02

2003
e ERNIE PYLE USARC/AMSA #12 (G), FTTO-006-R-01, PA, 19-Jun-03
e ERNIE PYLE USARC/AMSA #12 (G), FTTO-007-R-01, PA, 19-Jun-03
e FLOYD WETS SITE, SITE 02, RAC, 30-Sep-03
*ERNIE PYLE USARC/AMSA #12 (G), SITE 001, RI, 30-Nov-03

2004
e ERNIE PYLE USARC/AMSA #12 (G), FTTO-006-R-01, SI, 31-Dec-04
e ERNIE PYLE USARC/AMSA #12 (G), FTTO-007-R-01, SI, 31-Dec-04
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IRP Schedule

Record of Decision (ROD)/Decision Document (DD) Approval Dates: 2005
Construction Completion Date of IRP: 2003
Schedule for Next Five Year Review: None

Estimated Completion Date of IRP (including LTM phase): 2008

77" RRC—- DERP Installation Action Plan
Page - 48



Prior Years Funds

Year
FY92

FY93

FY94

FY95

FY96

IRP Costs

Site Information Expenditures FY Total

Sl: Canton NY (FTDR920035).................. $95,000

Sl: Massena NY (FTDR91003)................. $90,000

Sl: Skaneateles NY (FTDR910032)........ $105,000.......... $290,000

PA/SI: Dewitt NY (FTDR920039)............ $195,000

Sl: Canton NY (FTDR920035)................ $140,000

SI: Massena NY (FTDR91003)............... $134,000

Sl: Mattydale NY (FTDR930035)............ $144,000

Sl: Rotterdam NY (FTDR940012 &
FTDRO40026).......cccvveeeeiiiiiiiiiiiieeaeeeeenns $62,000

Sl: Skaneateles NY (FTDR910032)........ $160,000

Sl: Utica NY (FTDR920043) ........ccueeennn. $180,000....... $1,015,000

RIl: Dewitt NY (FTDR920039) ................... $10,000

RD: Canton NY (FTDR920035)................ $38,000

LTM: Massena NY (FTDR91003)............. $43,000

Sl, RD: Mattydale NY (FTDR930035)....... $61,000

PA/SI, RD: Rocky Point (ROC93S0001) $199,000

Sl: Rotterdam NY (FTDR930036)........... $127,000

RD: Skaneateles NY (FTDR910032)........ $64,000

SI, RD: Utica NY (FTDR920043)............ $132,000

PA: Jersey City NJ (CAVN95S016)............ $2,000.......... $676,000

PA/SI: Dewitt NY (FTDR920039).............. $20,000

RD: Canton NY (FTDR920035).................. $1,000

LTM: Massena NY (FTDR91003)............... $1,000

RD: Mattydale NY (FTDR930035)............ $25,000

RD: Rocky Point (ROC93S0001).............. $20,000

RIl: Rotterdam NY (FTDR930036) .......... $123,000

RD: Skaneateles NY (FTDR910032)........ $25,000

RD: Utica NY (FTDR920043) ................... $25,000

Sl: Jersey City NJ (CAVN95S016) ........... $15,000.......... $255,000

Rl, RD: Dewitt NY (FTDR920039).......... $311,000

RD: Canton NY (FTDR920035).................. $2,000

RA: Mattydale NY (FTDR930035) .......... $110,000

RD, RA: Rocky Point (ROC93S0001)....... $36,000

RIl: Rotterdam NY (FTDR930036) ............ $20,000

RD: Skaneateles NY (FTDR910032).......... $2,000

LTM: Utica NY (FTDR920043) ..........c.c....... $2,000

RI: Jersey City NJ (CAVN95S016) ........... $15,000.......... $498,000
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Year
FYo7

FY98

FY99

FYO0O

FYO1

FY02

IRP Costs

Site Information Expenditures FY Total
Missile Silos Rocky Point (TOTTS132)......... $8,378
RA Floyd (FLOY965149)........cccccvvvveeeeeeninns $4,904
LTM Utica/Elihu Root (FTDR920043)......... $23,208
PA Caven Point (CAVEN95S016) ............ $250,000
REM/RD AMSA #9 (FTDR96S148).......... $33,480
RA AMSA 9 (FTDR96S148) .......ccvvveeeennne $370,000 ......... $689,970
RA (soil excavation) Skaneateles .............. $73,000
RI (near UST grave)Floyd Annex ............... $49,000
Well Closure Utica........cccooeeeieiinnnnnnnnnnnns $12,000
Well Closure Massena.............ccccceeeeeeeeenn. $12,000
Well Closure Rotterdam ............ccccceeeunnnnnns $12,000
Well Closure Canton................ccceeeeeeeeeeenn. $12,000.......... $170,000
LTM (soil excavation) Skaneateles ............ $55,000
RI/FS Ernie Pyle USARC/AMSA #12 (G) ..... $7,000
LTM USARC Floyd Site 01....................... $173,000.......... $235,000
LTM Ernie Pyle USARC/AMSA #12 ............. $7,200
RI/FS USARC Floyd WETS Site 02............ $62,800............ $70,000
LTM Ernie Pyle USARC/AMSA #12 ........... $15,000
RAC USARC Floyd WETS Site 02............ $105,000
RD USARC Floyd WETS Site 02................ $45,000.......... $165,000
RI/FS Floyd WETS Site 02 .......ccceeeeviinnneee. $17,000
RA Floyd WETS Site 02 ........cccovvvvvvveeennnnn. $70,000
LTM Floyd WETS Site 02.........ccccvvveeeeeennnne $80,000
RI/FS Caven Point Site 14..........cccccceveeeee. $25,000
Ernie Pyle Site 001 ...........ccceevvieiiivveeeiiiinnn, $55,000.......... $247,000
..................................................................................................... $0
..................................................................................................... $0
..................................................................................................... $0

Total Funding up to FYO05: $4,310,970.00
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IRP Costs

Year Site Information Requirements FY Total
FY 06 oottt PO $0

Current Year Requirements

Total Requirements FY06: $0

Total Future Requirements: $0

Total IR Program Cost (from inception to completion of the IRP): $4,310,970.00
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Community Involvement

There has not been enough community interest to sustain a RAB. Public interest will be
determined after investigations are complete.

The 77th RRC acquired property, which included a landfill, from the active Army Military
District of Washington (MDW) in FY99 as a result of Base Realignment and Closure (BRAC)
action at Fort Totten. A RAB had been established by MDW, but has been disbanded with the
closure of the landfill. The landfill has not generated expressions of major concern from the
community and has received a No Further Action letter from the State.
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